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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan 
identifies environmental cleanup requirements at each site or area of concern and proposes a comprehensive, installation-wide 
approach, along with the costs and schedules associated with conducting investigations and taking the necessary remedial 
actions (RAs).



In an effort to coordinate planning information between the restoration manager, the Installation Management Command 
(IMCOM), the US Army Environmental Command (USAEC), the US Army Garrison-West Point (USAG-WP), the executing 
agencies, the regulatory agencies, and the public, an IAP was completed. The IAP is used to track requirements, schedules, 
and tentative budgets for all major Army installation cleanup programs.



All site-specific funding and schedule information has been prepared according to projected overall Army funding levels and is, 
therefore, subject to change.
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Acronyms

AEDB-CC

AEDB-R

ARAR

BD

BRAC

CC

CERCLA

CMI(C)

CMS

COC

CR

CS

CTT

DD

DERP

EE/CA

EOD

ER,A

FRA

FS

FUDS

FY

GWQS

HE

HRR

IAP

IMCOM

in

IR

IRA

IRP

K

LTM

LUC

MC

MD

MEC

MIL

mm

MMRP

MR

MRS

MRSPP

N/A

NFA

Army Environmental Database - Compliance-related Cleanup

Army Environmental Database - Restoration

Applicable or Relevant and Appropriate Requirement

Blanket Drain

Base Realignment and Closure

Compliance-related Cleanup

Comprehensive Environmental Response, Compensation and Liability Act

Corrective Measures Implementation (Construction)

Corrective Measure Study

Contaminant of Concern

Compliance Restoration

Confirmatory Sampling

Closed, Transferred or Transferring

Decision Document

Defense Environmental Restoration Program

Engineering Evaluation/Cost Analysis

Explosive Ordnance Disposal

Environmental Restoration, Army

Final Remedial Action

Feasibility Study

Formerly Used Defense Sites

Fiscal Year

Groundwater Quality Standards

High Explosives

Historical Records Review

Installation Action Plan

Installation Management Command

inch

Installation Restoration

Interim Remedial Action

Installation Restoration Program

thousand

Long-Term Management

Land Use Control

Munitions Constituent

Munitions Debris

Munitions and Explosives of Concern

Military

millimeter

Military Munitions Response Program

Munitions Response

Munitions Response Site

Munitions Response Site Prioritization Protocol

Not Applicable

No Further Action
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Acronyms

NPL

NYCRR

NYSDEC

OE

PA

PAO

PBA

POL

PX

RA

RA(C)

RAB

RC

RCRA

RD

RFA

RFI

RI

RIP

ROD

RRSE

SI

STAS

TAL

TAPP

TD

TRC

USACE

USAEC

USAG-WP

USEPA

USMA

USMAPS

UST

UXO

VOC

WWII

National Priorities List

New York Codes Rules and Regulations

New York State Department of Environmental Conservation

Ordnance and Explosives

Preliminary Assessment

Public Affairs Office

Performance-Based Acquisition

Petroleum, Oil and Lubricants

Post Exchange

Remedial Action

Remedial Action (Construction)

Restoration Advisory Board

Response Complete

Resource Conservation and Recovery Act

Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation

Remedial Investigation

Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Stewart Army Subpost

Target Analyte List

Technical Assistance for Public Participation

Transferred

Technical Review Committee

US Army Corps of Engineers

US Army Environmental Command

US Army Garrison-West Point

US Environmental Protection Agency

US Military Academy

US Military Academy Preparatory School

Underground Storage Tank

Unexploded Ordnance

Volatile Organic Compound

World War II
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Acronym Translation Table

CERCLA RCRA

Preliminary Assessment(PA)

Site Inspection(SI)

Remedial Investigation/Feasibility Study(RI/FS)

Remedial Design(RD)

Remedial Action (Construction)(RA(C))

Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

RCRA Facility Assessment(RFA)

Confirmation Sampling(CS)

RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)

Design(DES)

Corrective Measures Implementation (Construction)(CMI(C))

Corrective Measures Implementation (Operation)(CMI(O))

Long Term Management(LTM)

Interim Measure(IM)

=

=

=

=

=

=

=

=
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Installation Information
Installation Locale

Installation Mission
The USAG-WP provides the services, programs and infrastructure to sustain a community of excellence at West Point.

Lead Organization
IMCOM

Lead Executing Agencies for Installation

Regulator Participation

National Priorities List (NPL) Status
WEST POINT MIL RESERVATION is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public 
Participation (TAPP) Status

Installation Program Summaries

IRP

MMRP

Primary Contaminants of Concern:

Primary Contaminants of Concern:

Metals, Nitrate/Nitrite, Petroleum, Oil and Lubricants (POL)

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Groundwater, Surface Water

Groundwater, Sediment, Soil, Surface Water

The USAG-WP is located in Orange County in the state of New York, on the west bank of the Hudson River, approximately 45 
miles north of New York City. It consists of 15,974 acres, with the main post comprising 2,520 acres. It is bounded by New York 
State Route 218, the Hudson River, the village of Highland Falls, and US Route 9W. USAG-WP is crossed by the Hudson 
Highlands, a belt of steep-walled, knobbed ridges, irregular hills and mountains, and it is a registered National Historic Landmark.

The community has expressed no sufficient, sustained interest in a RAB.

Installation Size (Acreage):

State:
County:
City:

Other Locale Information

15974
West Point

Orange
New York

Affected Media of Concern:

Affected Media of Concern:

Federal
State

USAG-WP Directorate of Public Works/Environmental Division

IMCOM

USAEC

US Environmental Protection Agency (USEPA),  Region II 
New York State Department of Health, Bureau of Environmental Exposure Investigation
New York State Department of Environmental Conservation (NYSDEC) Central Office in Albany, 
New York 
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Installation Information

CR

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

SoilAffected Media of Concern:
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5-Year / Periodic Review Summary

Complete
Complete
Complete
Planned

Status
201407
201010
200510
201907

Start Date
201509
201209
200510
202009

End Date
2015
2012
2006
2020

End FY

MOTORPOOL LANDFILL
MOTORPOOL LANDFILL
MOTORPOOL LANDFILL
Michie Lot Landfills C,E&F
Michie Lot Landfills C,E&F
Michie Lot Landfills C,E&F
Michie Lots A & B
Michie Lots A & B
Michie Lots A & B
Motorpool East
Motorpool East
Motorpool East
POST SCHOOL LANDFILL
POST SCHOOL LANDFILL
POST SCHOOL LANDFILL
Ski Lot Landfill
Ski Lot Landfill
Ski Lot Landfill

Associated ROD/DD Name
WSTPT-11
WSTPT-11
WSTPT-11
WSTPT-04, WSTPT-06, WSTPT-07A
WSTPT-04, WSTPT-06, WSTPT-07A
WSTPT-04, WSTPT-06, WSTPT-07A
WSTPT-02, WSTPT-03
WSTPT-02, WSTPT-03
WSTPT-02, WSTPT-03
WSTPT-11A
WSTPT-11A
WSTPT-11A
WSTPT-10
WSTPT-10
WSTPT-10
WSTPT-09
WSTPT-09
WSTPT-09

Sites

5-Year / Periodic Review Summary

Last Completed 5-Year / Periodic Review Details

Response actions taken at all 14 landfills remain effective and protective of human health and the environment.Results

A Statement of Basis that selects the implemented LTM program as the selected remedy has not been completed.Actions

NAPlans

No issues were identified during the 2015 Periodic Review which impact the effectiveness and protectiveness of the landfill
response actions. The requirements of the long-term management program are being performed for the landfills. Some of 
the landfills have decision documents(DD) that included improvements to the landfill caps and leachate collection systems.
However, a statement of basis that selects the implemented LTM program as the selected remedy has not been completed
for any of the landfills. Preparation of a statement of basis, selecting either the currently implemented LTM program, or a 
reduced monitoring program as the remedy, was included as a recommended action for the landfills.

Recommendations and Implementation Plans:
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Land Use Control (LUC) Summary

Site(s): WSTPT-022-R-01

LUC Title: LUCIP Michie Stadium MRS

ROD/DD Title:Michie Stadium Munitions Response Site

Location of LUC

Michie Stadium

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Education programs, Notations in Master Plan

Date in Place: 201501

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 201501

LUC Enforcement: Annual Inspections, 5 Year Reviews

Additional Information

N/A

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation

Contaminants: Unexploded Ordnance(UXO)
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Cleanup Program Summary

Installation Historic Activity

Installation Program Cleanup Progress
IRP

MMRP

CR

Prior Year Progress:

Prior Year Progress:

Prior Year Progress:

Inspections, minor maintenance, and groundwater monitoring were conducted at WSTPT-01, 
WSTPT-02, WSTPT-03, WSTPT-04, WSTPT-05, WSTPT-06, WSTPT-07A, WSTPT-09, WSTPT-
10, WSTPT-11, WSTPT-15B, WSTPT-16, WSTPT-35A, WSTPT-48 through a performance-based
acquisition (PBA) awarded in 2013.  

Work continued on the remedial investigation (RI) for Crows Nest and the FS for 14 sites.

 



 


Building was demolished and contaminated soil was removed.  Removal report was drafted and 
submitted to regulatory agency.

Future Plan of Action:

Future Plan of Action:

Future Plan of Action:

Annual inspections, minor maintenance, and groundwater monitoring at sites WSTPT-01, WSTPT-
02, WSTPT-03, WSTPT-04, WSTPT-05, WSTPT-06, WSTPT-07A, WSTPT-09, WSTPT-10, 
WSTPT-11, WSTPT-15B, WSTPT-16, WSTPT-35A, WSTPT-48 will continue.  A new monitoring 
and maintenance contract will be required in 2018.  

Complete the RI at site WSTPT-023-R-01. Complete work on the feasibility study (FS) for 14 sites 
by fiscal year (FY)18.

Obtain regulatory concurrence on site closeout.

West Point is an active US Army installation. USAG-WP was established in 1775 and permanently occupied starting Jan. 27, 
1778. The USMA was established at West Point on March 16, 1802. The initial purpose of the academy was to obtain military 
technicians for all branches of the military service, to encourage the study of military art nationally, to raise the level of training of 
the militia, and to encourage the practical study of every science.



Until the 1930's, small arms and artillery training occurred on the main cantonment with most ranges firing toward Crows Nest 
and the Hudson River. Prior to World War II(WWII) the installation expanded to include the current training areas to the west 
where most weapons training is now conducted.



Many of the parking lots around the installation were installed over former landfills used for municipal solid waste from the 1940's 
thru the 1960's.



Lands formerly known as Stewart Army Subpost (STAS) are located approximately 14 miles northwest of West Point, in Orange 
County, in the town of New Windsor, New York. STAS provided overflow family housing for West Point and included facility and 
community support to residents and tenants. The divestiture of the STAS site occurred as follows: on Sept. 29, 1999, 40.4 acres 
were transferred to the 77th Regional Support Command (Army Reserve); in November 1999, West Point transferred 263.86 
acres to the town of New Windsor, in Orange County, New York; on Feb. 3, 2000, 78.63 acres and 11.69 acres (easement) were 
transferred to the US Marine Corps Reserve Marine Aircraft Group 49, Detachment B.



In 1961, West Point was designated as a national historical landmark included in the National Register of Historic Places and 
protected by Executive Order 11593.
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WEST POINT MIL RESERVATION

Installation Restoration Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

IRP

31/15

Installation Site Types with Future and/or Underway Phases
1

14

1

Firing Range

Landfill

Spill Site Area

Most Widespread Contaminants of Concern

Metals, Nitrate/Nitrite, Petroleum, Oil and Lubricants (POL)

Media of Concern

Groundwater, Surface Water

(WSTPT-44)

(WSTPT-01, WSTPT-02, WSTPT-03, WSTPT-04, WSTPT-05, WSTPT-06, WSTPT-07A, WSTPT-09, WSTPT-
10, WSTPT-11, WSTPT-15B, WSTPT-16, WSTPT-35A, WSTPT-48)

(WSTPT-11B)

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA
IRA

FRA

FRA

IRA
IRA
IRA
FRA
IRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA
FRA

FRA

FRA
FRA
FRA
FRA
FRA

ORGANIC COMPOST LOT
CROW'S NEST AREA

USTS AT BUILDING 505

BLDG. 632 NAPTHA TANKS

STADIUM LOT F LANDFILL
SKI SLOPE LANDFILL
POST SCHOOL LANDFILL
MORGAN FARM LANDFILL
STADIUM LOT F LANDFILL
VILLAGE FARM LANDFILL
SKEET AND TRAP RANGE
STADIUM LOT C LANDFILL
STADIUM LOT E LANDFILL
STADIUM LOT F LANDFILL
POST SCHOOL LANDFILL
STADIUM LOT C LANDFILL
STADIUM LOT E LANDFILL
STADIUM LOT F LANDFILL
SKI SLOPE LANDFILL
SKI SLOPE LANDFILL
MOTORPOOL LANDFILL
MOTORPOOL EAST 
LANDFILL
MOTORPOOL EAST 
LANDFILL
STADIUM LOT A LANDFILL
STADIUM LOT A LANDFILL
STADIUM LOT B LANDFILL
STADIUM LOT B LANDFILL
CAMP BUCKNER LANDFILL

1991
1994

1994

1994

1996
1996
1996
1996
1997
1998
1998
1999
1999
1999
1999
2001
2001
2001
2001
2001
2001
2001

2001

2002
2002
2002
2002
2003

Site Name Action FYRemedy

DRAINAGE CONTROLS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS
DRAINAGE CONTROLS
DRAINAGE CONTROLS
DRAINAGE CONTROLS
REMOVAL
DRAINAGE CONTROLS
REMOVAL
NATURAL ATTENUATION
CAPPING
CAPPING
CAPPING
DRAINAGE CONTROLS
DRAINAGE CONTROLS
DRAINAGE CONTROLS
DRAINAGE CONTROLS
DRAINAGE CONTROLS
CAPPING
DRAINAGE CONTROLS
CAPPING

DRAINAGE CONTROLS

DRAINAGE CONTROLS
CAPPING
DRAINAGE CONTROLS
CAPPING
CAPPING

Site ID
WSTPT-16
WSTPT-45

WSTPT-49

WSTPT-50

WSTPT-07A
WSTPT-09
WSTPT-10
WSTPT-15A
WSTPT-07A
WSTPT-13
WSTPT-44
WSTPT-04
WSTPT-06
WSTPT-07A
WSTPT-10
WSTPT-04
WSTPT-06
WSTPT-07A
WSTPT-09
WSTPT-09
WSTPT-11
WSTPT-11A

WSTPT-11A

WSTPT-02
WSTPT-02
WSTPT-03
WSTPT-03
WSTPT-35A



Final WEST POINT MIL RESERVATION Installation Action Plan - 12

 SummaryIRP

198404

204609

Date of IRP Inception:

Date of IRP completion including Long Term Management (LTM):

201708/201708Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA
FRA
FRA

ORGANIC COMPOST LOT
STADIUM LOT D LANDFILL
PXLANDFILL

2005
2007
2008

Site Name Action FYRemedy

CAPPING
CAPPING
CAPPING

Site ID
WSTPT-16
WSTPT-05
WSTPT-01

Duration of IRP
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 Contamination AssessmentIRP

Contamination Assessment Overview

The LTM and cap maintenance will continue under the PBA as will five-year data reviews.

Cleanup Exit Strategy

In November 1988, USAG-WP submitted a Resource Conservation and Recovery Act (RCRA) Part B permit application to the 
USEPA for hazardous waste storage and a Subpart X permit for an open burn/open detonation site. In December 1988 the 
application for the container storage facility was rescinded by USAG-WP, and the container storage sites underwent closure 
inspection and testing by the USEPA under "Closure Prior to Loss of Interim Status." Although the Part B permit had been 
rescinded, the corrective action provisions remain per the 1984 Hazardous and Solid Waste Amendments section 3004 (h). 
Therefore, USAG-WP remains under interim status while LTM is being conducted.



USAG-WP has 29 Installation Restoration Program (IRP) sites, 15 of which are currently in LTM.  The other 14 sites require no 
further action.



There are currently 14 former landfills in LTM. These landfills were used from the 1940s to the 1960s to dispose of municipal 
solid waste, construction and demolition debris, and land clearing debris. Analytical results for the leachate samples from several
of the landfills have exhibited heavy metals constituents.   In 2012 the NYSDEC reduced the monitoring requirements at 13 of 
the sites (WSTPT-01, 02, 03, 04, 05, 06, 07A, 09, 10, 15B, 16, 35A, and 48) to annual inspections and groundwater monitoring 
every five years. The sampling frequency will be increased at a site to once every 2.5 years if a sample exhibits a regulatory 
exceedance of non-nutrient target analyte list (TAL) metals. Five-year reviews were completed in 2005, 2012, and 2015.




The Motorpool Landfill (WSTPT-11) requires annual monitoring and inspections.  In 2008 West Point was selected as the 
location of the US Military Academy Prep School (USMAPS). USMAPS was previously located at Fort Monmouth, which was 
selected for closure as part of Base Realignment and Closure (BRAC). The new location chosen for the USMAPS was the former
West Point motorpool and site of the Motorpool Landfill (WSTPT-11) and Motorpool East Landfill (WSTPT-11A). Additional 
investigations of these landfills were conducted during design of the new USMAPS. Information from these studies determined 
that the Motorpool East  was composed only of clean fill. The NYSDEC concurred with the findings requiring no further action at 
the site. To facilitate construction of the USMAPS barracks, classrooms, and athletic facilities, a new landfill cap was designed 
and installed on the Motorpool Landfill. A new post-closure monitoring and maintenance plan was implemented requiring annual 
groundwater monitoring, vapor monitoring, and inspections.



The last active IRP site is the former Skeet and Trap Range (WSTPT-44). A decision document (DD) was completed in 1997. 
The study found the site to pose a low risk and recommended institutional controls and monitoring. Monitoring is limited to an 
annual sample of surface water downstream from the site to test for lead.


The remaining IRP sites are no longer active. The South Fill (WSTPT-12), the Hospital Parking Lot (WSTPT-23A), and the 
Stadium Lots G (WSTPT-07B) and H (WSTPT-07C) were investigated; records indicate they were used for clean construction 
and demolition debris, and no releases are evident. Cragston Landfill (WSTPT-14) is a sanitary landfill that underwent RCRA 
Subtitle D closure outside the IRP. Since the landfill was active into the late-1980s it was ineligible for the IRP. The Village Farm
Landfill (WSTPT-13) and the Morgan Farm Landfill (WSTPT-15A) were small landfills that were removed and consolidated into 
the Cragston Landfill. The Washington Gate Landfill (WSTPT-12A) and ASP Landfill (WSTPT-47) were investigated as part of 
the Four Landfills Project. The sites were found to contain clean fill and were found to pose no human health or environmental 
risk. The Professors Row Landfill (WSTPT-08) was entered as a site when a records search found references to a landfill in the 
area of Quarters 103.  An investigation of the area failed to find evidence of a landfill.



The Crows Nest Artillery Impact Area (WSTPT-45) was identified as an IRP site in 1991. A preliminary assessment (PA) was 
initiated prior to the replacement of a natural gas line that crossed the Crows Nest area of Storm King Mountain. Research for 
the project revealed that the Crows Nest area had been an artillery impact area. The project to replace the gas line was 
terminated following the discovery of ordnance and explosives (OE) waste along the proposed gas line. An RI limited surface 
sweep discovered 75 suspect OE wastes; 15 were on adjacent park property. The Army safety office assigned the site a risk 
assessment code ranking of two, which dropped its priority on the IRP work plan. Eventually, program guidance changed making
munitions sites ineligible for IRP funding. This site was added to the Military Munitions Response Program (MMRP) in 2013.



Site WSTPT-49 and WSTPT-50 were underground storage tanks (UST) that were removed.
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1988

1994

1995

1996

1997

1998

1999

Design Analysis Report for Michie Stadium Parking Lot 
Landfills (C, E & F)

Draft Work Plan and Chemical Data Acquisition Plan, 
RCRA Facility Assessment of Ten Landfills
Subsurface Investigation Report of 6 Landfills

Remedial Investigation at Building 2228 Fueling Facility

Project Plans for Expanded RCRA Facility Assessment 
of Four Landfills
RCRA Facility Assessment (RFA) of Ten Landfills 
Report
Project Plans for the Phase II Remedial Investigation 
and Leachate Management Analysis of Six Landfills

Decision Document Camp Buckner Skeet and Trap 
Range
Phase II Investigation Report of Six Landfills

Phase II Leachate Management Analysis of Six 
Landfills
Quality Control Summary Report of Six Landfills

Expanded RCRA Facility Assessment of Four Landfills

Quality Control Summary Report of Four Landfills

USMA Landfill Remediation Contract No. DACAW45-
94-D-0054 Delivery Order No. 19
Design Concept for Post School Landfill Closure

Decision Document for the Village Farm Landfill

RCRA Facility Investigation of Ten Landfills

Post School Landfill Closure Design, Design Analysis 
Report
Post School Landfill Closure Design Contract 
Specifications

Contract Specifications for Michie Stadium Parking Lot 
Landfills (C, E & F)
Design Analysis Report for Michie Stadium Parking Lot 
Landfills (C, E & F)
Design Analysis Report for Motor Pool Landfill Closure

The Final Report Addendum for Village Farm Landfill 
Remediation
Decision Document for the Motorpool Landfill

Louis Berger & Associates, 
Inc.

Woodward Clyde Federal 
Services
LAW Engineering and 
Environmental Services
EA Engineering, Science 
and Technology

EA Engineering, Science 
and Technology
Woodward Clyde Federal 
Services
EA Engineering, Science 
and Technology

EA Engineering, Science 
and Technology
EA Engineering, Science 
and Technology
EA Engineering, Science 
and Technology
EA Engineering, Science 
and Technology
EA Engineering, Science 
and Technology
EA Engineering, Science 
and Technology
IT Corporation

Malcolm Pirnie, Inc.

DHPW EMD

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

EA Engineering, Science 
and Technology

IT Corporation

DHPW EMD

JUL-1988

JAN-1994

JUL-1994

AUG-1994

MAR-1995

JUN-1995

JUN-1995

JAN-1996

AUG-1996

AUG-1996

AUG-1996

SEP-1996

SEP-1996

SEP-1996

OCT-1996

APR-1997

JUN-1997

JUL-1997

JUL-1997

JUL-1998

JUL-1998

AUG-1998

JAN-1999

JAN-1999

 Previous StudiesIRP

Title Author Date
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1999

2000

2001

2002

2003

2004

2005

2008

2012

2013

2014

Decision Document for the Post School Landfill

Decision Document for Lots C, E, and F

100% Completion Phase Design Analysis Report, 
Construction Cost Estimate and Contract Specifications 
for Michie Stadium Parking Lot Landfills (C, E, & F)
Design Analysis Report Ski Lot Landfill Closure

Design Analysis Report Motor Pool East Landfill 
Closure
Decision Document for the Motorpool East Landfill

Ten Landfills RCRA Facility Investigation Phase II 
Groundwater Monitoring Draft Final Report

Contract Specifications for Michie Stadium Parking Lot 
Landfills (C, E, & F)

Sampling and Analysis Plan for Long-Term Monitoring 
and Maintenance Program at 15 Landfills

Decision Document for the 12,000 Gallon UST at STAS

Data Summary Sheet Report for Year 2001 LTM 
Maintenance Project at 15 Landfills
Engineering Inspection Study for the Year 2002 LTM 
Maintenance Project at 15 Landfills
Data Summary Sheet Report for Year 2002 LTM 
Maintenance Project at 15 Landfills

Data Summary Sheet Report for Year 2003 LTM 
Maintenance Project at 15 Landfills
USMA Installation Action Plan

Monitoring Well Repairs at Multiple Landfill Locations 
and Landfill Maintenance

Five-Year Review Data Summary Report for the Long-
Term Monitoring and Maintenance Program at 15 
Landfills

Landfill Constructability Report, Relocation of US 
Military Academy Preparatory School

2nd 5 Year Review

2011 Annual Inspection Report

2012 Annual Inspection Report

DHPW EMD

DHPW EMD

Unknown

Sparks, EA Engineering, 
Science and Technology
EA Engineering, Science 
and Technology
DHPW EMD

Malcolm Pirnie, Inc.

Malcolm Pirnie, Inc.

EA Engineering, Science 
and Technology

DHPW EMD

EA Engineering, Science 
and Technology
EA Engineering, Science 
and Technology
EA Engineering, Science 
and Technology

EA Engineering, Science 
and Technology
DHPW EMD

EA Engineering, Science 
and Technology

EA Engineering, Science 
and Technology

Ewing Cole

Plexus

Plexus Scientific

Plexus Scientific

JAN-1999

JAN-1999

FEB-1999

JUN-1999

JUN-1999

OCT-1999

DEC-1999

FEB-2000

DEC-2001

MAR-2002

MAR-2002

JUN-2002

JUL-2002

JUL-2003

NOV-2003

AUG-2004

SEP-2005

AUG-2008

MAY-2012

JUN-2012

JAN-2013

 Previous StudiesIRP

Title Author Date
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2014

2015

Project Activities Report, Landfill Maintenance

Project Activities Report

2013 Annual Inspection Report

2014 Annual Inspection Report

Third RCRA Periodic Review Report

USACE Baltimore and Bay 
West
USACE Baltimore and Bay 
West
Plexus Scientific

Plexus

USACE Kansas City

MAR-2014

MAR-2014

MAY-2014

JUN-2014

AUG-2015

 Previous StudiesIRP

Title Author Date
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WEST POINT MIL RESERVATION

Installation Restoration Program

Site Descriptions
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Site ID: WSTPT-01
Site Name: PXLANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

199011........
199208........
199604........
200805........
200809........

199104
199506
199912
200808
204609

RIP Date: N/A

RC Date: 200808

The Post Exchange (PX) Landfill is part of the Ten Landfills RCRA Facility Investigation (RFI) Phase II Groundwater Monitoring 
Report (1999) and is a 2.5-acre landfill located under the parking lot at the former PX. During the 1940s, this was the installation's
landfill for domestic waste. The pit and area methods of landfilling were used here. A majority of the landfill was closed, covered, 
and paved prior to the investigation. A parking lot and the former PX service station now cover part of the site. Although leachate 
seeps were observed at this site in the past, recent engineering inspections have not detected any.



In November 1988 USAG-WP submitted a RCRA Part B permit application to the USEPA for hazardous waste storage and a 
Subpart X permit for an open burn/open detonation site. In December 1988 the application for the container storage facility was 
rescinded by USAG-WP, and the container storage sites underwent closure inspection and testing by the USEPA under "Closure 
Prior to Loss of Interim Status." Although the Part B permit had been rescinded, the corrective action provisions remain per the 
1984 Hazardous and Solid Waste Amendments section 3004 (h). Therefore, USAG-WP remains under interim status while LTM 
is being conducted.



In March 1998, the NYSDEC requested additional sampling of this site. The additional sampling was performed as a supplement 
to the monitoring at the 10 landfills, and in January 2000 the results of an investigation were submitted to the NYSDEC. The PX 
Landfill has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and groundwater sampling is 
conducted at this site. In FY07 USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years. 
As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every 
five years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five-year sample 
showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.



In FY08, the landfill was recapped with improved drainage and curbing. In addition to minor annual maintenance, it is expected the
cap will require periodic resurfacing.



The remedy is functioning as intended by reducing infiltration and leachate generation. There have been no changes in the 
physical conditions of the site that would affect the protectiveness of the remedy. Metal applicable or relevant and appropriate 
requirements (ARAR) have been met, with the exception of iron, magnesium, selenium, and sodium (PXMW-03). The historic 
exceedances of iron and sodium are not increasing in concentration, although current conditions at PXMW-01 are unknown at 
this time. In addition, the elevated iron and sodium could be attributed to naturally occurring conditions due to detections found in 
the upgradient well. There have been no changes in the toxicity factors for the contaminants of concern (COC) and chemicals with
exceedances since 2004, and there have been no changes to the standardized risk assessment methodology that could affect the
protectiveness of the remedy. There is no other information that calls into question the protectiveness of the remedy.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: WSTPT-01
Site Name: PXLANDFILL
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Site ID: WSTPT-02
Site Name: STADIUM LOT A LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199011........
199208........
199604........
199809........
200109........
200208........

199104
199506
199706
200010
200207
204609

RIP Date: N/A

RC Date: 200207

The Michie Stadium Lot A Landfill is part of the 10 landfills investigation and is located west of Michie Stadium. This 2.1-acre 
landfill was used from about 1952 to 1954. The pit and trench methods were used. The landfill is closed and completely paved. In 
FY02 cap and drainage system improvements were constructed. The site is now used as a parking lot. Although leachate seeps 
were observed at this site in the past, recent engineering inspections have not detected any. LTM includes maintaining the cap, 
drainage system, and monitoring wells; and performing annual groundwater monitoring. As a result of the 2010 five-year review, 
in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every five years. The NYSDEC agreed; however,
sampling would be conducted at the halfway point (2.5 years) if the five-year sample showed a regulatory exceedance of non-
nutrient TAL metals.



Based on the data collected in 2011, sodium, chromium, and iron are the only analytes that exceed NYSDEC groundwater quality 
standards (GWQS). The exceedances of iron and sodium are not increasing in concentration. In addition, elevated iron 
concentrations could be attributed to naturally occurring conditions due to detections found in the upgradient well.  Based on these
criteria, the remedy is functioning as intended to reduce infiltration and leachate generation; however, chromium levels should be 
monitored as the sampling program continues to determine if any trends are developing.

RRSE: HIGH

Regulatory Driver: RCRA



Final WEST POINT MIL RESERVATION Installation Action Plan - 21

Site ID: WSTPT-03
Site Name: STADIUM LOT B LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199011........
199208........
199604........
199809........
200109........
200208........

199104
199506
199706
200010
200207
204609

RIP Date: N/A

RC Date: 200207

Site WSTPT-03, which was part of the 10 landfill project, is located west of Michie Stadium, adjacent to site WSTPT-02; access 
is from Stony Lonesome Road. This 0.3-acre landfill reportedly received refuse in 1954. The pit and trench methods were used. 
The landfill is closed and completely paved. In FY02 cap and drainage system improvements were constructed. The site is now 
used as a parking lot. Although leachate seeps were observed at this site in the past, recent engineering inspections have not 
detected any seepage. The LTM for this site includes cap and drainage maintenance. The site does not require annual 
groundwater monitoring; however, the downgradient well from Lot A will be sampled to verify there is no contamination from Lot B.


As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every 
five years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five-year sample 
showed a regulatory exceedance of non-nutrient TAL metals. 



Based on the data collected in 2011, sodium, chromium, and iron are the only analytes that exceed NYSDEC GWQS. The 
exceedances of iron and sodium are not increasing in concentration. In addition, elevated iron concentrations could be attributed 
to naturally occurring conditions due to detections found in the upgradient well. Based on these criteria, the remedy is functioning 
as intended to reduce infiltration and leachate generation.  However, chromium levels should be monitored as the sampling 
program continues to determine if any trends are developing.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: WSTPT-04
Site Name: STADIUM LOT C LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199011........
199208........
199604........
199609........
199901........
200109........

199104
199506
199707
200004
200107
204609

RIP Date: N/A

RC Date: 200107

Site WSTPT-04 was part of the 10 landfills project and is located west of Michie Stadium; access is from Stony Lonesome Road. 
This 1.8-acre landfill was used from about 1955 through 1956. The pit and trench methods were used. The landfill is closed and 
undergoing LTM. An asphalt cap was installed in 2007, and drainage improvements were made to prevent infiltration and reduce 
leachate generation. The site is now used as a parking lot. Although leachate seepage has been identified at this site in the past, 
recent engineering inspections have not detected any.  It is anticipated that the landfill will require annual maintenance and 
periodic regrading and resurfacing.



This site has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and groundwater sampling is 
conducted at this site. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years.  
As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every 
five years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five-year sample 
showed a regulatory exceedance of non-nutrient TAL metals. 



The remedy is functioning as intended to reduce infiltration and leachate generation. There have been no changes in the physical 
conditions of the site that would affect the protectiveness of the remedy. Metal ARARs have been met with the exception of 
sodium. The exceedance of sodium is not increasing in concentration and could be attributed to the use of salt during the winter 
months. This is the first time that arsenic and cadmium have been detected, and levels should be watched to determine what 
trends, if any, are surfacing as the sampling program continues. There have been no changes in the toxicity factors for the COC 
and chemicals with exceedances since 2004, and there have been no changes to the standardized risk assessment methodology 
that could affect the protectiveness of the remedy. There is no other information that calls into question the protectiveness of the 
remedy.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: WSTPT-05
Site Name: STADIUM LOT D LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

199011........
199107........
199408........
200705........
200709........

199104
199407
199608
200708
204609

RIP Date: N/A

RC Date: 200708

Site WSTPT-05, part of the six landfills project, is located west of Michie Stadium; access is from Stony Lonesome Road. This 
2.25-acre landfill was active between 1956 and 1958. The pit and trench methods were used. The site is now used as a parking 
lot. The site was paved and a perimeter drain was installed to reduce infiltration and leachate generation. Although leachate seeps
have been identified at this site in the past, recent engineering inspections have not detected any. It is anticipated that the landfill 
will require annual maintenance and periodic regrading and resurfacing. The LTM includes groundwater monitoring, drainage 
swale cleaning, and cap maintenance.



In 2012, as a result of the 2010 five-year review, West Point proposed reducing sampling of all West Point IRP landfills to every 
five years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five-year sample 
showed a regulatory exceedance of non-nutrient TAL metals. Inspections are required annually.



The remedy is functioning as intended to reduce infiltration and leachate generation. There have been no changes in the physical 
conditions of the site that would affect the protectiveness of the remedy. Metal ARARs have been met, with the exception of iron, 
manganese, and sodium. The exceedances of iron, manganese, and sodium, are not increasing in concentration, and the 
elevated levels of iron could be attributed to naturally occurring conditions due to detections found in the upgradient well. In 
addition, elevated sodium concentrations are most likely attributable to the use of salt during the winter months. There have been 
no changes in the toxicity factors for the COC and chemicals with exceedances since 2004, and there have been no changes to 
the standardized risk assessment methodology that could affect the protectiveness of the remedy. There is no other information 
that calls into question the protectiveness of the remedy.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: WSTPT-06
Site Name: STADIUM LOT E LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199011........
199208........
199604........
199609........
199901........
200109........

199104
199506
199706
200004
200107
204609

RIP Date: N/A

RC Date: 200107

Site WSTPT-06, part of the 10 landfill project, is located west of Michie Stadium; access is from Stony Lonesome Road. This 4.5 
acre landfill was used from about 1952 through 1954. The pit and trench methods were used. The landfill is closed, paved, and 
used for parking. In FY02 cap and drainage system improvements were constructed. Leachate seeps have been identified at this 
site in the past and a leachate collection system was installed in FY01. The site was re-graded and resurfaced in 2013. The 
leachate collection system was also cleaned and repaired.



Site WSTPT-06 has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and groundwater 
sampling is conducted at this site. The LTM includes groundwater monitoring, cap and monitoring well maintenance, and drainage
swale cleaning. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years. As a 
result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every five 
years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five-year sample 
showed a regulatory exceedance of non-nutrient TAL metals.



The remedy is functioning as intended to reduce infiltration and leachate generation. There have been no changes in the physical 
conditions of the site that would affect the protectiveness of the remedy. Metal ARARs have been met, with the exception of iron, 
magnesium, manganese, and sodium. The historic exceedances of iron, magnesium, manganese, and sodium are not increasing 
in concentration. In addition, the elevated iron, manganese, and sodium concentrations could be attributed to naturally occurring 
conditions due to detections found in the upgradient well. There have been no changes in the toxicity factors for the COC and 
chemicals with exceedances since 2004, and there have been no changes to the standardized risk assessment methodology that 
could affect the protectiveness of the remedy. There is no other information that calls into question the protectiveness of the 
remedy.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: WSTPT-07A
Site Name: STADIUM LOT F LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199011........
199107........
199408........
199609........
199510........
199901........
200109........

199104
199407
199608
200004
199707
200107
204609

RIP Date: N/A

RC Date: 200107

The Michie Stadium Lot F Landfill, part of the six landfills investigation report, is located southwest of Michie Stadium; access is 
from Stony Lonesome Road. This 2.8-acre landfill was used primarily in 1965. The pit and trench methods were used. The landfill 
is closed, paved, and used for parking. A storm water upgrade project and leachate collection were completed in FY01. In FY03 
leachate seep investigations and repair of blanket drains (BD), BD-1 and BD-2, were completed.  The site was partially 
resurfaced in 2013.



The Michie Stadium Lot F Landfill has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and 
annual groundwater sampling was required at this site. 



As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every 
five years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five year sample 
showed a regulatory exceedance of non-nutrient TAL metals.   

 

The remedy is functioning as intended to reduce infiltration and leachate generation. There have been no changes in the physical 
condition of the site that would affect the protectiveness of the remedy. Metal ARARs have been met, with the exception of iron, 
manganese, and sodium. The historic exceedances of iron, manganese, and sodium appear to be decreasing in concentration 
and could be attributed to naturally occurring conditions due to detections found in the upgradient well. There have been no 
changes in the toxicity factors for the COC and chemicals with exceedances since 2004, and there have been no changes to the 
standardized risk assessment methodology that could affect the protectiveness of the remedy. There is no other information that 
calls into question the protectiveness of the remedy.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: WSTPT-09
Site Name: SKI SLOPE LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199011........
199107........
199408........
199709........
199604........
200009........
200109........

199104
199407
199608
199905
199604
200107
204609

RIP Date: N/A

RC Date: 200107

The Ski Slope Landfill, WSTPT-09, part of the six landfills project, is located adjacent to the ski lodge; access is from New York 
State Route 218. This 1.9-acre landfill was used from about 1965 through 1974. The pit and area methods were used for disposal
of sanitary and construction wastes. The landfill is closed, paved, and used as a parking lot. Although leachate seeps have been 
identified at this site in the past, recent engineering inspections have not detected any.



In FY01, cap and drainage system improvements were constructed and completed. In FY05 a seepage collection pipe was 
installed to reduce seepage emanating to the surface. The site was resurfaced in 2013.



WSTPT-09 has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and groundwater sampling 
is conducted at this site. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five 
years. As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to 
every five years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five-year 
sample showed a regulatory exceedance of non-nutrient TAL metals.



The remedy is functioning as intended to reduce infiltration and leachate generation. There have been no changes in the physical 
conditions of the site that would affect the protectiveness of the remedy. Metal ARARs have been met, with the exception of iron, 
manganese, and sodium. The exceedances of iron, manganese, and sodium, are not increasing in concentration and could be 
attributed to naturally occurring conditions due to detections found in the upgradient well. There have been no changes in the 
toxicity factors for the COC and chemicals with exceedances since 2004, and there have been no changes to the standardized 
risk assessment methodology that could affect the protectiveness of the remedy. There is no other information that calls into 
question the protectiveness of the remedy.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: WSTPT-10
Site Name: POST SCHOOL LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
IRA..................
CMI(C)............
LTM.................

199011........
199107........
199408........
199609........
199603........
199709........
200109........

199104
199407
199608
199708
199604
199905
204609

RIP Date: N/A

RC Date: 199905

The Post School Landfill, which was part of the six landfills investigation report, is located adjacent to the West Point Elementary 
School. Access is from the school parking lot or Barry Road. This 2.8-acre landfill was used from about 1964 through 1969. The 
pit and area methods were used. The landfill is closed and vegetated. The site is used as a playing field for the school and youth 
activities center. Although leachate seeps have been identified at this site in the past, recent engineering inspections have not 
detected any.



A cap and drainage improvement design was finalized in FY97 and implemented in FY98. The landfill surface was graded to 
promote runoff; drainage swales were installed, and the leachate collection system was upgraded.



The Post School Landfill has been included in USAG-WP's sampling and analysis plan for LTM, and maintenance is conducted at
this site. LTM includes groundwater monitoring, drainage swale cleaning, and cap and monitoring well maintenance.



In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years. As a result of the 2010 
five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills to every five years. The NYSDEC 
agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five-year sample showed a regulatory 
exceedance of non-nutrient TAL metals.



The remedy is functioning as intended to reduce infiltration and leachate generation. There have been no changes in the physical 
conditions of the site that would affect the protectiveness of the remedy. Metal ARARs have been met with the exception of iron 
and manganese. The exceedances of iron and manganese are not increasing in concentration, and the elevated iron could be 
attributed to naturally occurring conditions due to detections found in the upgradient well. There have been no changes in the 
toxicity factors for the COC and chemicals with exceedances since 2004, and there have been no changes to the standardized 
risk assessment methodology that could affect the protectiveness of the remedy. There is no other information that calls into 
question the protectiveness of the remedy.

RRSE: MEDIUM

Regulatory Driver: RCRA



Final WEST POINT MIL RESERVATION Installation Action Plan - 28

Site ID: WSTPT-11
Site Name: MOTORPOOL LANDFILL

CLEANUP/EXIT STRATEGY
Annual groundwater monitoring is conducted at this landfill for routine, baseline, and expanded parameters at six NYCRR 360-
2.11. 


SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Petroleum, Oil and 
Lubricants (POL)

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

199011........
199107........
199408........
199709........
199902........
200109........

199104
199407
199807
199808
200103
204609

RIP Date: N/A

RC Date: 200103

The Motorpool Landfill is part of the six landfills investigation report. Originally, the site of West Point's motorpool, the USMAPS 
was relocated to the site from Fort Monmouth in 2010. This 4.5-acre landfill was used from about 1964 through 1969. The pit and 
fill method was used for disposal of sanitary refuse. Although originally capped with asphalt and used as a parking lot, a new 
synthetic cap with leachate and gas collection was installed in 2010 to allow construction of the USMAPS. There are now barracks
and academic buildings along the boundary with athletic fields on the landfill. All costs associated with the new cap were funded 
by Environmental Restoration, Army (ER,A). The new cap meets final closure requirements in accordance with New York Codes 
Rules and Regulations (NYCRR) 360 regulations.



Leachate seeps have been identified at this site in the past. In FY01 a leachate collection system was installed to remedy a seep 
downgradient of the landfill. Engineering inspections identified that the seep in the vicinity of monitoring well LS-02 increased, and
in FY03 additional investigation into the source of the seep was performed. The results of the investigation confirmed that the 
existing leachate collection system was inadequate, and in FY06 the leachate collection system was upgraded.



In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every five years. Since a new cap was 
installed in 2010, the NYSDEC required compliance with standard quarterly municipal landfill monitoring requirements for the first 
five years after the cap is installed; however, since USAG-WP has a history of groundwater monitoring results for this landfill, the 
NYSDEC agreed to only require groundwater monitoring once per year. The four groundwater wells at the site must be analyzed 
for baseline parameters. One leachate sample must be collected from the leachate collection system at the toe of the landfill slope
and analyzed for expanded parameters. This is an increase over the previous requirement to sample one well every five years at 
this site.



The remedy is functioning as intended to reduce infiltration and leachate generation. Physical conditions or land use at the site 
that would result in the development of new exposure pathways to human or ecological receptors include the removal of the 
asphalt parking lot and construction of athletic fields for the college preparatory school being built. Metal ARARs have been met, 
with the exception of iron, magnesium, manganese, and sodium. The exceedances of iron, magnesium, manganese, and sodium 
are not increasing in concentration. In addition, the elevated iron and sodium concentrations could be attributed to naturally 
occurring conditions due to detections found in the upgradient well. There have been no changes in the toxicity factors for the 
COC and chemicals with exceedances since 2004, and there have been no change to the standardized risk assessment 
methodology that could affect the protectiveness of the remedy. There is no other information that calls into question the 
protectiveness of the remedy.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: WSTPT-11
Site Name: MOTORPOOL LANDFILL



Perform annual inspections and site maintenance.
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Site ID: WSTPT-11B
Site Name: USMAPS Lacrosse Field UST/POL Site

CLEANUP/EXIT STRATEGY
Conduct a Site Investigation to determine if additional work is required.  It is expected the SI will recommend no further action.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
SI.....................

201405........
201508........

201501
201708

RIP Date: N/A

RC Date: 201708

As part of the construction of the US Military Academy Preparatory School (USMAPS), an existing stream was rerouted between 
the new parking lot and the new lacrosse field. Sometime after this stream re-routing was completed a seep of an oily

substance was observed from the western bank adjacent to the new lacrosse field into the stream.  Absorbent pads were placed 
at the seep which appeared to be minimal but caused a slight sheen in the creek.



An initial investigation installed eight wells to monitor conditions at the site.  Monitoring identified petroleum contaminants at some 
of the wells but did not appear to pose a threat of off-site impacts.    




RRSE: LOW

Regulatory Driver: CERCLA
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Site ID: WSTPT-15B
Site Name: HIGH SCHOOL LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
LTM.................

199011........
199408........
200109........

199104
199509
204609

RIP Date: N/A

RC Date: 199603

The High School Landfill, which was part of the 10 landfills investigation report, is located on land deeded to the Highland Falls 
School District approximately five miles from the main post. Access is from Morgan Farm Road and Route 9W. The landfill 
consists of two separate fill areas: the playing field west of the school building and the track southeast of the school building.



Although the landfill is located on land deeded to the Highland Falls School District, West Point, as the primary responsible party 
for disposal of waste at the landfill, is required to maintain the site in the IRP LTM program. Although the landfill has no official 
cap, in 2004 due to settling, half the landfill was brought back up to grade. Negotiations with the state resulted in an agreement to 
terminate groundwater monitoring at this site in FY07.  Inspections are conducted annually.



The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the 
protectiveness of the remedy. Metal ARARs have all been met, and the High School Landfill has subsequently been removed from
the groundwater sampling program with the approval of the NYSDEC. There have been no changes in the toxicity factors for the 
COCs since 2004, and there have been no changes to the standardized risk assessment methodology that could affect the 
protectiveness of the remedy. There is no other information that calls into question the protectiveness of the remedy.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID: WSTPT-16
Site Name: ORGANIC COMPOST LOT

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals, Nitrate/Nitrite

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
IRA..................
CMI(C)............
LTM.................

199011........
199107........
199103........
200504........
200509........

199104
199609
199103
200508
204609

RIP Date: N/A

RC Date: 200508

The Organic Compost Landfill was part of the six landfills investigation report and is located northwest of Building 743; access is 
from Garrard Road. This half-acre landfill was used in the 1960s to dispose of construction debris. More recently, the site was 
used for composting organic material including leaves, mulch, tree limbs and grass cuttings. The landfill is closed and is currently 
used as a lumber storage yard. The landfill cover was initially tar and chip but was resurfaced with asphalt in FY05. Although 
leachate seeps have been identified at this site in the past, recent engineering inspections have not detected any. Erosion 
damage on the top and slope of the landfill was repaired in 2013.



Groundwater monitoring was originally required annually. As a result of the 2010 five-year review, in 2012 West Point proposed 
reducing sampling of all West Point IRP landfills to every five years. The NYSDEC agreed; however, sampling would be 
conducted at the halfway point (2.5 years) if the five-year sample showed a regulatory exceedance of non-nutrient TAL metals.



The remedy is functioning as intended to reduce infiltration and leachate generation. There have been no changes in the physical 
conditions of the site that would affect the protectiveness of the remedy. Metal ARARs have been met, with the exception of 
chromium (III), iron, and sodium. The exceedances of chromium (III), iron, and sodium are not increasing in concentration. In 
addition, the elevated iron and sodium could be attributed to naturally occurring conditions due to detections found in the 
upgradient well. There have been no changes in the toxicity factors for the COC and chemicals with exceedances since 2004, and
there have been no changes to the standardized risk assessment methodology that could affect the protectiveness of the remedy. 
There is no other information that calls into question the protectiveness of the remedy.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: WSTPT-35A
Site Name: CAMP BUCKNER LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
CMI(C)............
LTM.................

199011........
199208........
199604........
200304........
200309........

199104
199506
199912
200308
204609

RIP Date: N/A

RC Date: 200308

The Camp Buckner Landfill was part of the 10 landfills investigation report and is located in the reservation area of the installation 
at Camp Buckner. Access is from Patton Road, the main road into Camp Buckner, which intersects with Route 293. This 1.3-acre 
landfill was used in the 1970s and was composed of construction and demolition debris. There are two small ponds north of the 
landfill; one is adjacent to the landfill, and the other is approximately 150 feet away. The landfill is closed and covered with packed
gravel and stone. The site is now used as a parking lot. In FY04, due to settling, the landfill was brought back up to grade.



The Camp Buckner Landfill has been included in USAG-WP's sampling and analysis plan for LTM and maintenance, and 
groundwater sampling is conducted at this site. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency 
reduced to every five years. As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West 
Point IRP landfills to every five years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 
years) if the five-year sample showed a regulatory exceedance of non-nutrient TAL metals.



The remedy is functioning as intended. There have been no changes in the physical conditions of the site that would affect the 
protectiveness of the remedy. Metal ARARs have been met with the exception of iron and manganese. The exceedances of iron 
and manganese are not increasing in concentration and could be attributed to naturally occurring conditions due to detections 
found in the upgradient well. There have been no changes in the toxicity factors for the COCs and chemicals with exceedances 
since 2004, and there have been no changes to the standardized risk assessment methodology that could affect the 
protectiveness of the remedy. There is no other information that calls into question the protectiveness of the remedy.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: WSTPT-44
Site Name: SKEET AND TRAP RANGE

CLEANUP/EXIT STRATEGY
Continue long term monitoring and periodic reviews.

SITE DESCRIPTION

STATUS
Phases           Start            End   
RFA.................
CS...................
RFI/CMS..........
DES.................
CMI(C)............
LTM.................

198404........
199201........
199210........
199606........
199709........
199901........

198412
199308
199511
199707
199801
204609

RIP Date: N/A

RC Date: 199801

Former Skeet and Trap Range caused lead contamination in wetlands. DD recommending long-term monitoring and natural 
attenuation to state regulatory agency.

RRSE: HIGH

Regulatory Driver: RCRA
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Site ID: WSTPT-48
Site Name: BLDG.706 PARKING LOT LANDFILL

CLEANUP/EXIT STRATEGY
Perform annual inspections, groundwater monitoring every five years, and site maintenance.




SITE DESCRIPTION

STATUS

Contaminants of Concern: Metals

Media of Concern: Groundwater, Surface Water

Phases           Start            End   
RFA.................
LTM.................

199409........
200109........

199609
204609

RIP Date: N/A

RC Date: 199609

The Building 706 Parking Lot Landfill, which was part of the four landfills investigation report, is located next to Building 706 
(maintenance facility); access is from Stony Lonesome Road. The period of use is unknown, but based on surrounding sites 
(Michie Stadium Lots A-C) it is probably between 1952 and 1956. The one-acre landfill is now closed, paved, and used as a 
parking lot. In FY01 the landfill was resurfaced. The Building 706 Parking Lot Landfill has been included in USAG-WP's sampling 
and analysis plan for LTM and maintenance, and groundwater sampling is conducted at this site. In FY06 slope and embankment 
stabilization was accomplished. In FY07, USAG-WP proposed, and the state agreed to, a sampling frequency reduced to every 
five years. As a result of the 2010 five-year review, in 2012 West Point proposed reducing sampling of all West Point IRP landfills 
to every five years. The NYSDEC agreed; however, sampling would be conducted at the halfway point (2.5 years) if the five-year 
sample showed a regulatory exceedance of non-nutrient TAL metals.



The remedy is functioning as intended to reduce infiltration and leachate generation. There have been no changes in the physical 
conditions of the site that would affect the protectiveness of the remedy. Based on data collected during the last five-year review, 
sodium, chromium, and iron are the only analytes that exceed screening levels. The elevated iron could be attributed to naturally 
occurring conditions due to detections found in the upgradient well, and elevated sodium concentrations are most likely 
attributable to the use of salt during the winter months.  Chromium has been detected three times since monitoring began. 
Chromium levels will be monitored to determine what trends, if any, are surfacing as the sampling program continues. There have 
been no changes in the toxicity factors for the COCs and chemicals with exceedances since 2004, and there have been no 
changes to the standardized risk assessment methodology that could affect the protectiveness of the remedy. There is no other 
information that calls into question the protectiveness of the remedy.

RRSE: MEDIUM

Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
PBA@USMA

WSTPT-07B

WSTPT-07C

WSTPT-08

WSTPT-11A

WSTPT-12

WSTPT-12A

WSTPT-13

WSTPT-14

WSTPT-15A

WSTPT-23A

WSTPT-45

WSTPT-47

WSTPT-49

PBA at USMA

STADIUM LOT G LANDFILL

STADIUM LOT H LANDFILL

PROFESSOR'S ROW LANDFILL

MOTORPOOL EAST LANDFILL

SOUTH FILL

WASHINGTON GATE LANDFILL

VILLAGE FARM LANDFILL

CRAGSTON LANDFILL

MORGAN FARM LANDFILL

HOSPITAL PARKING LOT LANDFILL

CROW'S NEST AREA

ASP LANDFILL

USTS AT BUILDING 505

201303

198412

199011

199506

201109

198412

199610

199809

199104

199605

198412

199404

199703

199412

PBA fully funded

Landfill contains clean construction fill 
from a nearby highway construction 
project per geotechnical exploration. 
Reference Report of Geotechnical 
Exploration -Indoor Tennis Facility. Leo A.
Daly 1/27/98.


Landfill contains clean construction fill.  No
cleanup required. Fill material consists of 
1)construction spoil material from 
construction of Stony Lonesome Road 
interchange at Route 9W (1970); 2) 
construction spoil from hospital (1974-75);
& 3) engineered earth fill from construction
of athletic fields (1980) reference 
Environmental Assessment Stony 
Lonesome Community Center, Sverdrup, 
1/22/96. 
Landfill was found to contain only clean 
fill.  RCRA Facility Assessment of 10 
Landfills, Woodward Clyde, June 1995.
Letter received from NYSDEC May 18, 
2010 concurring that site is not a solid 
waste area based on borings and test pit 
that found only clean fill.
No contamination found during 
confirmatory sampling (CS).
No contamination found during RCRA 
Facility Assessment. Final Expanded 
RCRA Facility Assessment of Four 
Landfills, EA Engineering, Science, and 
Technology, September 1996.   




Contaminated soil removal completed in 
1998.  Final Report Addendum, USMA 
Village Farm Landfill Remediation, West 
Point, NY.  IT Corporation, January 1999. 
 
Not eligible for ER,A funding. This site 
was closed using Installation Operation 
and Maintenance Account Environmental 
funding.
Site consolidated into WSTPT-14.

Landfill contains clean construction fill.  No
cleanup required.
Drums, tanks and bulk containers 
removed in 1994.
No contamination found during CS.

Based on Tank Closure Report for USTs 
Across from Building 505, USAMA 1994; 
UST removal completed in 1994.

Site Closeout (No Further Action) Summary
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Site ID Site Name NFA Date Documentation
WSTPT-50 BLDG. 632 NAPTHA TANKS 199409 UST removal completed in 1994.

Site Closeout (No Further Action) Summary
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 ScheduleIRP

Date of IRP Inception:  198404

1985

1991

1993

1994

1995

1996

1997

1998

RFA

CS

IRA
PA
CS
RFA

CS
ISC

RFI/CMS
IRA
IMP(C)
ISC
CS

RFI/CMS
CS

DES

CS
IRA
RFI/CMS

CMI(C)
RFA

RFI/CMS

IRA
DES

DES

(WSTPT-07B - STADIUM LOT G LANDFILL, WSTPT-07C - STADIUM LOT H LANDFILL, WSTPT-12 - 
SOUTH FILL, WSTPT-23A - HOSPITAL PARKING LOT LANDFILL, WSTPT-44 - SKEET AND TRAP RANGE, 
WSTPT-45 - CROW'S NEST AREA)
(WSTPT-12 - SOUTH FILL, WSTPT-23A - HOSPITAL PARKING LOT LANDFILL, WSTPT-45 - CROW'S 
NEST AREA)

(WSTPT-16 - ORGANIC COMPOST LOT)
(PBA@USMA - PBA at USMA)
(WSTPT-07C - STADIUM LOT H LANDFILL)
(WSTPT-01 - PXLANDFILL, WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B 
LANDFILL, WSTPT-04 - STADIUM LOT C LANDFILL, WSTPT-05 - STADIUM LOT D LANDFILL, WSTPT-06 
- STADIUM LOT E LANDFILL, WSTPT-07A - STADIUM LOT F LANDFILL, WSTPT-08 - PROFESSOR'S 
ROW LANDFILL, WSTPT-09 - SKI SLOPE LANDFILL, WSTPT-10 - POST SCHOOL LANDFILL, WSTPT-11 -
MOTORPOOL LANDFILL, WSTPT-13 - VILLAGE FARM LANDFILL, WSTPT-14 - CRAGSTON LANDFILL, 
WSTPT-15A - MORGAN FARM LANDFILL, WSTPT-15B - HIGH SCHOOL LANDFILL, WSTPT-16 - 
ORGANIC COMPOST LOT, WSTPT-35A - CAMP BUCKNER LANDFILL, WSTPT-47 - ASP LANDFILL)

(WSTPT-44 - SKEET AND TRAP RANGE)
(WSTPT-50 - BLDG. 632 NAPTHA TANKS)

(WSTPT-45 - CROW'S NEST AREA)
(WSTPT-45 - CROW'S NEST AREA)
(WSTPT-49 - USTS AT BUILDING 505, WSTPT-50 - BLDG. 632 NAPTHA TANKS)
(WSTPT-49 - USTS AT BUILDING 505)
(WSTPT-05 - STADIUM LOT D LANDFILL, WSTPT-07A - STADIUM LOT F LANDFILL, WSTPT-09 - SKI 
SLOPE LANDFILL, WSTPT-10 - POST SCHOOL LANDFILL, WSTPT-11 - MOTORPOOL LANDFILL)

(WSTPT-15A - MORGAN FARM LANDFILL)
(WSTPT-01 - PXLANDFILL, WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B 
LANDFILL, WSTPT-04 - STADIUM LOT C LANDFILL, WSTPT-06 - STADIUM LOT E LANDFILL, WSTPT-08 -
PROFESSOR'S ROW LANDFILL, WSTPT-13 - VILLAGE FARM LANDFILL, WSTPT-15B - HIGH SCHOOL 
LANDFILL, WSTPT-35A - CAMP BUCKNER LANDFILL)
(WSTPT-15A - MORGAN FARM LANDFILL)

(WSTPT-16 - ORGANIC COMPOST LOT, WSTPT-47 - ASP LANDFILL)
(WSTPT-09 - SKI SLOPE LANDFILL, WSTPT-10 - POST SCHOOL LANDFILL)
(WSTPT-05 - STADIUM LOT D LANDFILL, WSTPT-07A - STADIUM LOT F LANDFILL, WSTPT-09 - SKI 
SLOPE LANDFILL, WSTPT-10 - POST SCHOOL LANDFILL, WSTPT-44 - SKEET AND TRAP RANGE)
(WSTPT-15A - MORGAN FARM LANDFILL)
(WSTPT-11A - MOTORPOOL EAST LANDFILL, WSTPT-12A - WASHINGTON GATE LANDFILL, WSTPT-48 
- BLDG.706 PARKING LOT LANDFILL)

(WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B LANDFILL, WSTPT-04 - STADIUM
LOT C LANDFILL, WSTPT-06 - STADIUM LOT E LANDFILL, WSTPT-13 - VILLAGE FARM LANDFILL)
(WSTPT-07A - STADIUM LOT F LANDFILL)
(WSTPT-10 - POST SCHOOL LANDFILL, WSTPT-44 - SKEET AND TRAP RANGE)

(WSTPT-11 - MOTORPOOL LANDFILL, WSTPT-13 - VILLAGE FARM LANDFILL)

Past Phase Completion Milestones
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 ScheduleIRP

1999

2000

2001

2002

2003

2005

2007

2008

2011

2013

2015

RFI/CMS
CMI(C)

RFI/CMS
DES
CMI(C)

DES

RFI/CMS

CMI(C)

DES

CMI(C)

CMI(C)

CMI(C)

CMI(C)

CMI(C)

LTM

LTM

PA

(WSTPT-11 - MOTORPOOL LANDFILL)
(WSTPT-13 - VILLAGE FARM LANDFILL, WSTPT-44 - SKEET AND TRAP RANGE)

(WSTPT-11A - MOTORPOOL EAST LANDFILL)
(WSTPT-09 - SKI SLOPE LANDFILL)
(WSTPT-10 - POST SCHOOL LANDFILL)

(WSTPT-04 - STADIUM LOT C LANDFILL, WSTPT-06 - STADIUM LOT E LANDFILL, WSTPT-07A - 
STADIUM LOT F LANDFILL)
(WSTPT-01 - PXLANDFILL, WSTPT-35A - CAMP BUCKNER LANDFILL)

(WSTPT-04 - STADIUM LOT C LANDFILL, WSTPT-06 - STADIUM LOT E LANDFILL, WSTPT-07A - 
STADIUM LOT F LANDFILL, WSTPT-09 - SKI SLOPE LANDFILL, WSTPT-11 - MOTORPOOL LANDFILL, 
WSTPT-11A - MOTORPOOL EAST LANDFILL)
(WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B LANDFILL, WSTPT-11A - 
MOTORPOOL EAST LANDFILL)

(WSTPT-02 - STADIUM LOT A LANDFILL, WSTPT-03 - STADIUM LOT B LANDFILL)

(WSTPT-35A - CAMP BUCKNER LANDFILL)

(WSTPT-16 - ORGANIC COMPOST LOT)

(WSTPT-05 - STADIUM LOT D LANDFILL)

(WSTPT-01 - PXLANDFILL)

(WSTPT-11A - MOTORPOOL EAST LANDFILL)

(PBA@USMA - PBA at USMA)

(WSTPT-11B - USMAPS Lacrosse Field UST/POL Site)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD Date

Schedule for Next Five-Year Review: 2020

204609Estimated Completion Date of IRP at Installation (including LTM phase):

Site Name

Final RA(C) Completion Date: 200808
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WEST POINT MIL RESERVATION IRP Schedule

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

LTM

SI

LTM

LTM

LTM

LTM

LTM

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

WSTPT-01

WSTPT-02

WSTPT-03

WSTPT-04

WSTPT-05

WSTPT-06

WSTPT-07A

WSTPT-09

WSTPT-10

WSTPT-11

WSTPT-11B

WSTPT-15B

WSTPT-16

WSTPT-35A

WSTPT-44

WSTPT-48

PXLANDFILL

STADIUM LOT A LANDFILL

STADIUM LOT B LANDFILL

STADIUM LOT C LANDFILL

STADIUM LOT D LANDFILL

STADIUM LOT E LANDFILL

STADIUM LOT F LANDFILL

SKI SLOPE LANDFILL

POST SCHOOL LANDFILL

MOTORPOOL LANDFILL

USMAPS Lacrosse Field UST/POL Site

HIGH SCHOOL LANDFILL

ORGANIC COMPOST LOT

CAMP BUCKNER LANDFILL

SKEET AND TRAP RANGE

BLDG.706 PARKING LOT LANDFILL

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY20

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY21

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

FY22+

= phase underway
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WEST POINT MIL RESERVATION

Military Munitions Response Program
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

MMRP

26/8

Installation Site Types with Future and/or Underway Phases
18 Unexploded Munitions/Ordnance

Most Widespread Contaminants of Concern

Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern

Groundwater, Sediment, Soil, Surface Water

200212

205009

Date of MMRP Inception:

Date of MMRP completion including Long Term Management (LTM):

(WSTPT-001-R-01, WSTPT-001-R-02, WSTPT-001-R-03, WSTPT-004-R-01, WSTPT-004-R-02, WSTPT-
008-R-01, WSTPT-010-R-01, WSTPT-010-R-02, WSTPT-011-R-01, WSTPT-013-R-01, WSTPT-015-R-01, 
WSTPT-015-R-02, WSTPT-016-R-01, WSTPT-017-R-01, WSTPT-019-R-01, WSTPT-020-R-01, WSTPT-
022-R-01, WSTPT-023-R-01)

202010/202010Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

IRA

FRA

PBA for MMRP at USMA

MICHIE STADIUM

2012

2014

Site Name Action FYRemedy

INSTITUTIONAL CONTROLS

INSTITUTIONAL CONTROLS

Site ID
PBA@MR 
USMA
WSTPT-
022-R-01

Duration of MMRP
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 Contamination AssessmentMMRP

Contamination Assessment Overview

WSTPT-001-R-01, WSTPT-004-R-02, WSTPT-008-R-01, WSTPT-010-R-01, WSTPT-015-R-01, WSTPT-019-R-01, 
WSTPT-020-R-01 were recommended for no further action during the Remedial Investigation.  A Proposed Plan and Decision 
Document are currently underway.  WSTPT-001-R-02, WSTPT-001-R-03, WSTPT-010-R-02, WSTPT-011-R-01, WSTPT-
013-R-01, WSTPT-015-R-02, and WSTPT-017-R-01 are currently under contract for a Feasibility Study.  It is expected the 
FS will recommend land use controls.  WSTPT-004-R-01 and WSTPT-016-R-01 are planned for a Remedial Investigation in 
2017. A Remedial Investigation is currently underway for WSTPT-023-R-01.  It is expected a removal action will be required for 
this site.  A Decision Document recommending land use controls was completed for WSTPT-022-R-01 in 2014.  

Cleanup Exit Strategy

In 2003 the Closed, Transferred or Transferring (CTT) Range Inventory was completed at West Point. The CTT inventory 
identified 10 closed ranges and two transferred ranges associated with former artillery and small arms ranges. The ranges were 
used from the Revolutionary War up until the start of WWII. Most sites were confined to the installation cantonment, but two sites
included portions of the Hudson River and property to the east of the Hudson River that were never owned by the government. A
historical records review (HRR) was completed in 2006. The HRR identified an additional five Munitions Response Sites (MRS).
 
A site inspection (SI) was completed in 2007 of the 17 sites identified in the CTT and HRR. The SI recommended three sites 
[(Battery Knox Transferred (TD), Fort Clinton, and Siege Battery TD]) to be renamed as munitions response areas with two 
separate sites [Battery Knox Transferred (TD), Fort Clinton, and Siege Battery TD]. The SI also recommended seven sites for 
NFA (Battery Knox, Buffalo Soldier Field, Fort Clinton East, Post Outdoor Pistol Range, Siege Battery TD-Land, Range No. 1, 
and Rifle Range). The SI identified 13 sites requiring further study (Artillery Firing Range, Battery Knox TD River, Battery Knox 
TD Land, Ft Clinton West, Grey Ghost Housing, North Athletic Field, Seacoast Battery, Siege Battery, Siege Battery TD River, 
Target Hill, Lusk Reservoir, Redoubt #2, and Michie Stadium).

  
In 2010 a contract was awarded to conduct an RI of 11 sites with a period of performance of 2015. The two sites in the Hudson 
River (Battery Knox TD River and Siege Battery TD River) were not included in this contract due to concerns with the limited 
technology and lack of experience contractors had working in deep water sites.



The contract completed an RI, FS, DD, and land use control (LUC) plan for the Michie Stadium site. The RI recommended 
consolidating areas and splitting three MRSs to consolidate areas with higher MEC levels and identifying areas for NFA.



A FS is currently underway for the 14 remaining sites and is expected to be complete by 2018.

In 2013 the West Point Range Control determined to close the former Crows Nest Impact Area and training areas G1, G2, and 
J1 that surround the impact area. Crows Nest was West Point's original impact area and the target for most of the ranges 
included in the MMRP. Once closed, these sites were included in the MMRP and identified as the Crows Nest Impact Area MRS.
A RI is currently underway and expected to be complete in 2016.


In 2013 the West Point Range Control determined to close the former Crow's Nest Impact Area and training areas G1, G2, and 
J1 that surround the impact area. Crow's Nest was West Point's original impact area and the target for most of the ranges 
included in the MMRP. Once closed, these sites were included in the MMRP and identified as the Crow's Nest Impact Area 
munitions response site (MRS). A RI is currently underway and expected to be complete in 2016.
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2003

2006

2007

2012

2013

2014

Phase 3 Army Closed, Transferring & Transferred 
Ranges/Sites Inventory for West Point Military 
Reservation

Final Historical Records Review Report United States 
Military Academy West Point, New York
Work Plan for the Historical Records Review, United 
States Military Academy West Point, New York

Final Site Inspection Report United States Military 
Academy West Point, New York

Final Remedial Investigation Report Michie Stadium

Final Feasibility Study Michie Stadium

Final Remedial Investigation Target Hill

Final Remedial Investigation North Athletic Field

Final Remedial Investigation Battery Knox TD-Land

Final Remedial Investigation Seacoast Battery

Remedial Investigation Report Redoubt No. 2

Remedial Investigation Report Grey Ghost

Malcolm Pirnie, Inc.

TLI Solutions

TLI Solutions

TLI Solutions

Weston Solutions

Weston Solutions

Weston Solutions

Weston Solutions

Weston Solutions

Weston Solutions

Weston Solutions

Weston Solutions

AUG-2003

MAR-2006

APR-2006

JAN-2007

MAR-2012

FEB-2013

JUN-2014

JUN-2014

JUN-2014

JUN-2014

OCT-2014

OCT-2014

 Previous StudiesMMRP

Title Author Date
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WEST POINT MIL RESERVATION

Military Munitions Response Program

Site Descriptions
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Site ID: WSTPT-001-R-01
Site Name: ARTILLERY FIRING RANGE

CLEANUP/EXIT STRATEGY
A proposed plan and decision document are underway. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
201004........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The Artillery Firing Range MRS originally consisted of 172.4 acres comprised of three overlapping former artillery ranges: Sacred 
Heart Cemetery Range, the Silver Depository Range, and the Adolphs Pond Range. The MRS included three parcels of land 
located to the south and west of the main campus. The two northern parcels of the MRS were adjacent to each other, and the 
third was a noncontiguous parcel located to the south. The RI report for the site recommended breaking the site into three 
separate MRSs. The 42 acres in the northeastern portion of the MRS were transferred to a newly created MRS called Artillery 
Firing Range North.  The remaining 123.4 acres adjacent to the Artillery Firing Range North MRS were renamed the Artillery Firing
Range South MRS. The noncontiguous 7 acres to the south retained the original MRS name Artillery Firing Range.  The RI 
recommended NFA for this site.



The northeastern portions of the historic artillery ranges extend beyond the installation boundary into the Crows Nest Impact Area 
MRS. In addition, a portion of the eastern edges of the Sacred Heart Cemetery Range and the Adolphs Pond Range are located 
within the Fort Clinton and Siege Battery MRS, and their northeastern corners extend over the Hudson River and make up a 
portion of the Siege Battery-TD MRS. Portions of the firing fans associated with the Lusk Reservoir and Redoubt No. 2 MRS are 
also contained within the original Artillery Firing Range MRS. Recovered items from an intrusive investigation of this area 
conducted during an engineering evaluation/cost analysis (EE/CA) in July 2002 included UXO, OE scrap, and non-OE scrap. 
Items found included 75 millimeter (mm) projectiles, six-inch (in) MK 34 projectiles, 16-in cannon balls, inert powder train time 
fuse 1907-M fuses, 75mm high explosives (HE), and ejection rounds and fuses.



An SI was completed in 2007 recommending further investigation for MEC due to extensive munitions debris (MD) and a 
subsurface anomaly density of 240 per acre. Further evaluation of MC was not recommended. An RI was completed in 2015 and 
recommended the site for NFA.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: WSTPT-001-R-02
Site Name: ARTILLERY FIRING RANGE NORTH

CLEANUP/EXIT STRATEGY
A Feasibility Study is underway.  Risk management is the expected remedial action.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................
LTM.................

200212........
200405........
201004........
201205........
201804........

200308
200701
201803
201803
204804

RIP Date: N/A

RC Date: 201803

The Artillery Firing Range MRS originally consisted of 172.4 acres comprised of three overlapping former artillery ranges: Sacred 
Heart Cemetery Range, the Silver Depository Range, and the Adolphs Pond Range. The MRS included three parcels of land 
located to the south and west of the main campus. The two northern parcels of the MRS were adjacent to each other, and the 
third was a noncontiguous parcel located to the south. The RI report for the site recommended breaking the site into three 
separate MRSs. The 42 acres in the northeastern portion of the MRS were transferred to a newly created MRS called Artillery 
Firing Range North (WSTPT-001-R-02).  The remaining 123.4 acres adjacent to the Artillery Firing Range North MRS were 
renamed the Artillery Firing Range South MRS (WSTPT-001-R-03). The noncontiguous 7 acres to the south retained the original
MRS name and site ID Artillery Firing Range (WSTPT-001-R-01).



Artillery Firing Range North was created from portions of the Artillery Firing Range, Fort Clinton West, Lusk Reservoir, and Siege 
Battery MRSs. The areas were combined because the RI results indicated a common conceptual site model across the 
boundaries of the four MRSs. The site was used for cadet artillery training from the 1800's until the 1930's.

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: WSTPT-001-R-03
Site Name: ARTILLERY FIRING RANGE SOUTH

CLEANUP/EXIT STRATEGY
A Feasibility Study is underway.  Risk management is the expected remedial action.

SITE DESCRIPTION

STATUS
Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
201004........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The Artillery Firing Range MRS originally consisted of 172.4 acres comprised of three overlapping former artillery ranges: Sacred 
Heart Cemetery Range, the Silver Depository Range, and the Adolphs Pond Range. The MRSs included three parcels of land 
located to the south and west of the main campus. The two northern parcels of the MRS were adjacent to each other and the third
was a noncontiguous parcel located to the south.  The RI report for the site recommended breaking the site into three separate 
MRSs. The 42 acres in the northeastern portion of the MRS were transferred to a newly created MRS called Artillery Firing Range 
North (WSTPT-001-R-02).  The remaining 123.4 acres adjacent to the Artillery Firing Range North MRS were renamed the 
Artillery Firing Range South MRS (WSTPT-001-R-03).  The noncontiguous 7 acres to the south retained the original MRS name 
and site ID Artillery Firing Range (WSTPT-001-R-01).



Artillery Firing Range South was used for cadet artillery training from 1906 until the 1930's.



Future costs are captured under site WSTPT-001-R-02, which includes the LTM phase.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: WSTPT-004-R-01
Site Name: BATTERY KNOX-TD-RIVER MRS

CLEANUP/EXIT STRATEGY
The RI/FS phase is planned.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
LTM.................

200212........
200405........
201409........
202002........

200308
200701
202001
205009

RIP Date: N/A

RC Date: 202001

The Battery Knox-TD-River MRS encompasses 73 acres on the Hudson River. Battery Knox contained six gun positions and 
ammunition magazines. The battery was established sometime between 1836 and 1850. In 1874 the battery was redesigned, with
modifications made to the armament and the orientation of the guns to improve their defensibility and their ability to cover the river
with firepower. By 1892, Battery Knox was armed with one 100-pound Parrott 6.4-in caliber rifle, one 300-pounder Parrott 10-in 
caliber rifle, one 8-in converted rifle, and four 10-in Rodman rifles. Firing from the battery was conducted to the east towards 
targets that were placed in the Hudson River. The battery was demolished during the WWII era. 



An SI was completed in 2007 and recommended the site for further investigation because no previous investigations into the 
presence of MEC or MC within the Hudson River had been conducted. 



It is assumed that the FS will recommend LTM for this site and the other water-based MRS (WSTPR-016-R-01). For ease of 
tracking, LTM for these two sites is tracked on this site.



An investigation is ongoing using sonar to identify anomalies and the results will be included in the RI.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: WSTPT-004-R-02
Site Name: BATTERY KNOX-TD-LAND MRS

CLEANUP/EXIT STRATEGY
A proposed plan and decision document are underway. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200212........
200405........
201004........

200308
200701
201803

RIP Date: N/A

RC Date: 201803

The Battery Knox-TD-Land MRS encompasses 141 acres located across the Hudson River on the eastern bank in Putnam 
County. Battery Knox contained six gun positions and ammunition magazines. The battery was established sometime between 
1836 and 1850, and in 1874 it was redesigned with modifications to the armament and the orientation of the guns to improve their 
defensibility and their ability to cover the river with firepower. By 1892, Battery Knox was armed with one 100-pound Parrott 6.4-
in caliber rifle, one 300-pound Parrott 10-in caliber rifle, one 8-in converted rifle, and four 10-in Rodman rifles. Firing from the 
battery was conducted to the east towards targets that were placed in the Hudson River; however, projectiles that overshot the 
targets may have impacted the eastern bank of the Hudson River, which encompasses the land portion of the Battery Knox-TD 
MRS. The battery was demolished during the WWII era. The eastern bank of the Hudson River includes bluffs and low-lying 
wetlands.



During the SI, no evidence of military activities, including MEC, was identified in the Battery Knox-TD-Land MRS, and no MC was
identified in the samples at levels above the screening criteria; however, trace amounts of explosives were identified in the 
samples. Because an explanation for the presence of these trace explosives could not be determined, the stakeholders requested
further investigation of the site including additional soil sampling and geophysical investigation. An RI was completed in 2014.



The RI found no evidence of MEC or MC and recommended the site for NFA.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: WSTPT-008-R-01
Site Name: FORT CLINTON-WEST

CLEANUP/EXIT STRATEGY
A proposed plan and decision document are underway.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
200910........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The Fort Clinton-West site was originally comprised of 14.4 acres and extended from the western side of the USAG-WP 
cemetery through the Lee Housing Area to Highway 218 and the Crows Nest Impact Area MRS. During the RI, the site was split 
with 12.7 acres being transferred to the newly formed Artillery Firing Range North (WSTPT-001- R-02).  The remaining 1.7 acres
in Fort Clinton West were recommended for NFA.



Construction of Fort Clinton began on March 12, 1778, on the eastern portion of USAG-WP. The fort was designed to provide 
fortification for the chain that was placed across the Hudson River. Practice firings were routinely conducted from the fort, which 
was equipped with brass four-pounder, brass mortars, iron 12-pounder, iron 18-pounder, and 75mm guns. Through the 1830s 
the fort was used for artillery training with firing conducted to the northwest across the Hudson River. From the mid-1800s until 
1927, the fort was used for the practice firing of 75mm guns towards Crows Nest. As of 1927, the site has been a monument and 
a national historic site.



The firing point of Fort Clinton was located on the top of the bluff to the southwest of Gees Point within the Fort Clinton-East MRS.
The direction of fire was to the northwest towards the Crows Nest Area. There are no known impact or target areas within the Fort 
Clinton MRS. The western portion of the Fort Clinton site includes a part of the Lee Housing Area as well as undeveloped, 
heavily-wooded terrain. The remainder of the historic range fan is included within Siege Battery, Target Hill and the North Athletic 
Field. A previous geophysical survey conducted in April 2001 encompassed a portion of the Fort Clinton-West, as well as portions
of the Artillery Firing Range and Siege Battery MRS. Approximately 1,539 subsurface anomalies were identified during this 
survey. Although the study did not specify how many of these anomalies were located within the Fort Clinton-West MRS, 
anomalies are assumed to be present within the site.



An SI was completed in 2007 recommending further investigation for MEC due to extensive MD and subsurface anomalies. 
Additional evaluation of MC was not recommended. An RI was completed in 2015 and recommended the site for NFA.

MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: WSTPT-010-R-01
Site Name: GREY GHOST HOUSING AREA

CLEANUP/EXIT STRATEGY
A proposed plan and decision document are underway. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
200910........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The Grey Ghost Housing Area MRS originally included 24 acres.  The RI completed in 2014 recommended splitting the MRS into 
two sites.  The Grey Ghost Housing Area MRS would be reduced to the 13 acres of the site that have been developed.  The 
remaining 11 acres would be delineated into a new MRS called Grey Ghost Housing Area-Undeveloped.



The Grey Ghost Housing Area MRS is located in the central campus, west of the batteries and athletic fields. The area is 
comprised of a range complex that includes a 1,000-in machine gun range and a rifle and pistol range. The firing points for the 
ranges were located at the northern end of the MRS, and the direction of fire was towards the southwest. The targets for the 
ranges were located near the base of a steep, heavily-wooded hill that is now in the Grey Ghost Housing Area Undeveloped 
MRS. Operations conducted at the machine gun range occurred from about 1920 to 1940. During this time, the area was used by 
cadets for small arms training with a variety of weapon types, including .22 and .30 caliber machine guns. In addition, a rifle range 
was located in the area as early as 1939. After 1950, the area was developed as a housing complex.



An SI was completed in 2007 recommending further investigation for MEC.  Additional evaluation of MC was not recommended. 
An RI was completed in 2014 and recommended the site for NFA.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: WSTPT-010-R-02
Site Name: Grey Ghost Housing Area Undeveloped

CLEANUP/EXIT STRATEGY
A Feasibility Study is underway.  Risk management is the expected remedial action.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
201009........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The Grey Ghost Housing Area Undeveloped MRS was originally part of the Grey Ghost Housing Area MRS. An RI completed in 
2014 recommended splitting the MRS into two sites.  The Grey Ghost Housing Area MRS would be reduced to the 13 acres of the
site that have been developed.  The remaining 11 acres would be delineated into a new MRS called Grey Ghost Housing Area-
Undeveloped.



The Grey Ghost Housing Area Undeveloped MRS is located in the central campus, west of the batteries and athletic fields. The 
area included a range complex that with a 1,000-in machine gun range and a rifle and pistol range. The firing points for the 
ranges were located in the Grey Ghost Housing Area MRS.  The targets for the ranges were located near the base of a steep, 
heavily-wooded hill. Operations conducted at the machine gun range occurred from about 1920 to 1940. During this time, the 
area was used by cadets for small arms training with a variety of weapon types, including .22 and .30 caliber machine guns. In 
addition, a rifle range was located in the area as early as 1939. After 1950, the area was developed as a housing complex.



An SI was completed in 2007 recommending further investigation for MEC.  Although no MEC was identified, MD from a Stokes 
mortar was identified during the visual survey. Additional evaluation of MC was not recommended. An RI was completed in 2014.  
An FS was awarded in 2015.



Future costs are captured under site WSTPT-001-R-02 which includes the LTM phase.


MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: WSTPT-011-R-01
Site Name: NORTH ATHLETIC FIELD

CLEANUP/EXIT STRATEGY
A Feasibility Study is underway.  Risk management is the expected remedial action.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
200910........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The North Athletic Field MRS is comprised of 14 acres located just to the southwest of the western shore of the Hudson River, 
within the central campus area of USAG-WP. Maps from 1903 to 1935 delineate the location of target butts assumed to be 
associated with a rifle range in this area. The 1935 map delineates the target butts located within the area of the North Athletic 
Field MRS, as well as a 1,000-yard butt located north of the area along the shore of the Hudson River. The location of the firing 
points for the rifle range is unknown, but probably was in the North Dock area with the direction of firing to the northwest along the 
shoreline of the Hudson River. 



In 1937 the Army started the expansion of the North Athletic Field by removing Target Hill so that the dirt could be used to fill out 
toward the river and create necessary fields. The removal of dirt from Target Hill began in 1944 and was completed in 1945. 
Approximately 60,000 square yards of level ground were added to the area comprising the North Athletic Field. Because the North
Athletic Field was constructed with fill dirt from Target Hill, the area may contain ordnance that was fired into the hill from the 
early-1800s until the late-1930s. Target Hill served as the impact area for artillery test-fired from the Cold Spring Foundry and 
heavy guns located in batteries on the north side of USAG-WP. Munitions associated with training at Target Hill include large 
caliber HE and practice rounds. In addition, there may be ammunition in the area from the former rifle range at the North Athletic 
Field. The North Athletic Field MRS currently encompasses several athletic fields including the softball field complex, a track, and 
a football field. The northern edge of the site is bounded by railroad tracks, a road, and the Hudson River. 



An SI was completed in 2007 recommending further investigation for MEC due to a subsurface anomaly density of 262 per acre 
and the uncovering of a munition during a previous construction project.  Further evaluation of MC was not recommended.  An RI 
completed in 2014 recommended the site for an FS. An FS is underway.



Future costs are captured under site WSTPT-001-R-02 which includes the LTM phase.




MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: WSTPT-013-R-01
Site Name: SEACOAST BATTERY

CLEANUP/EXIT STRATEGY
A Feasibility Study is underway.  Risk management is the expected remedial action.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
200910........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The Seacoast Battery MRS is comprised of 2 acres of land within the boundaries of USAG-WP on Constitution Island. The 
location of the Seacoast Battery in the North Dock area and the majority of the range fan are incorporated into the Siege Battery 
and Siege Battery-TD MRS. Activities that took place on the installation that are associated with the Seacoast Battery MRS 
included live firing conducted from the Seacoast Battery toward the bluffs on Constitution Island. Munitions used at the Seacoast 
Battery included large caliber HE and practice rounds and mortar rounds. The battery also included two brick buildings that 
contained instruments for measuring the velocity of projectiles and the recoil of guns. The shots were fired from the battery 
through parallel line wires at the west end of the battery. West of the battery, a small stone structure set into the hillside was used 
as a bursting chamber in which explosives were tested. The Seacoast Battery was established sometime between 1836 and 1850
and demolished sometime during WWII. The Seacoast Battery MRS is the land area on Constitution Island where the impact of 
projectiles may have occurred. 



An SI completed in 2007 recommended the site for further investigation for MEC due to the identification of MD nearby. Additional 
evaluation of MC was not recommended.  An RI completed in 2014 recommended the site for an FS. 



Future costs are captured under site WSTPT-001-R-02 which includes the LTM phase.

MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: WSTPT-015-R-01
Site Name: SIEGE BATTERY

CLEANUP/EXIT STRATEGY
A proposed plan and decision document are underway.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
200910........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The Siege Battery MRS consists of 48.8 acres located on land below Battle Monument and extending to the northwest towards 
Crow's Nest Impact Area.  This MRS originally included 179.3 acres in two noncontiguous areas. The western portion of the site 
below Battle Monument and an eastern portion located on Constitution Island.  The RI completed in 2015 recommended 
transferring 66.3 acres from the area below Battle Monument, closest to Crow¿s Nest Impact Area, to the Artillery Firing Range 
North MRS (WSTPT-001-R-02).  Another 52 acres on Constitution Island was transferred to the Siege Battery Constitution 
Island MRS (WSTPT-015-R-02).



 A portion of the original Siege Battery firing fan overlaps the firing fans of the Seacoast Battery, the Rifle Range, the Artillery 
Firing Range, and Fort Clinton, as well as the location of the firing point of the Seacoast Battery. Activities that took place on the 
installation that are associated with the Siege Battery included live firing conducted from the Siege Battery and ammunition 
storage. Target butts for a 1,000-yard rifle range were also located within the Siege Battery MRS.

 

During the latter part of the 19th century, the Siege Battery was renamed Battery Schofield and was used for training with Parrott 
rifles. Various munitions were used at the Siege Battery including a 4.5-in rifled gun, 30-pounder Parrott guns, 10-in smooth bore
siege mortars, 8-in smooth bore siege mortars, 5-in steel breech-loading guns, 7-in steel breech-loading howitzers, 7-in steel 
breech-loading mortars, and 3.2-in guns. The targets for the guns used at the Siege Battery were on Crow's Nest, approximately 
2,000 yards distant. Full charges were not used in any of the guns. The targets for the mortars were anchored in the Hudson 
River.



The Siege Battery was constructed sometime between 1836 and 1860. The Siege Battery was not used after 1906 and 1910, 
when Battery Schofield came into service. A map from 1939 indicates the Siege Battery and Battery Schofield had been replaced 
by an amphitheater. No traces of the Siege Battery survive, but the locations of the two, six-inch disappearing carriage guns are 
prominent east of Trophy Point. 



An SI was completed in 2007 recommending further investigation for MEC due to a subsurface anomaly density of 361 per acre.  
Additional evaluation of MC was recommended due to an exceedance of iron believed to be related to the presence of MD. An RI 
was completed in 2015 and recommended NFA for the site.

MRSPP Score: 03

Regulatory Driver: CERCLA



Final WEST POINT MIL RESERVATION Installation Action Plan - 57

Site ID: WSTPT-015-R-02
Site Name: Siege Battery Constitution Island

CLEANUP/EXIT STRATEGY
A Feasibility Study is underway.  Risk management is the expected remedial action.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
201009........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

The Remedial Investigation Report for the Siege Battery MRS recommended transferring 66.3 acres of the MRS to the Artillery 
Firing Range North MRS, and delineating the 52 acres located on Constitution Island as a separate MRS called Siege Battery 
Constitution Island.  The MRS includes the western third of the island across the Hudson River from West Point.  The area is 
undeveloped and forested. MD and MEC were found at the site during the SI and RI.



Future costs are captured under site WSTPT-001-R-02 which includes the LTM phase.


MRSPP Score: 03

Regulatory Driver: CERCLA
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Site ID: WSTPT-016-R-01
Site Name: SIEGE BATTERY-TD-RIVER

CLEANUP/EXIT STRATEGY
The RI/FS phase is planned.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Sediment, Surface Water

Phases           Start            End   
PA...................
SI.....................
RI/FS...............

200212........
200405........
201409........

200308
200701
202009

RIP Date: N/A

RC Date: 202009

The Siege Battery-TD-River encompasses 848 acres within the Hudson River. Activities that took place on the installation that 
are associated with the Siege Battery include live firing conducted from the Siege Battery and ammunition storage. There are no 
known impact areas within the Siege Battery MRS; however, projectiles that overshot the targets located in the Hudson River may
have impacted the Constitution Island portion of the MRS. In addition, target butts for a 1,000-yard rifle range were also located 
within the Siege Battery MRS. Projectiles that overshot the targets located in the river may have impacted the shore of the Hudson
River to the north of the village of Cold Spring.



During the latter part of the 19th century, the Siege Battery was renamed Battery Schofield and was used for training with Parrott 
rifles. Various munitions were used at the Siege Battery including a 4.5-in rifled gun, 30-pounder Parrott guns, 10-in smooth bore
siege mortars, 8-in smooth bore siege mortars, 5-in steel breech-loading guns, 7-in steel breech-loading howitzers, 7-in steel 
breech-loading mortars, and 3.2-in guns. The targets for the guns used at the Siege Battery were on Crows Nest, approximately 
2,000 yards distant. Full charges were not used in any of the guns. The targets for the mortars were anchored in the Hudson 
River. Use of the Siege Battery ended between 1906 and 1910, when Battery Schofield came into service. A map from 1939 
indicates the Siege Battery and Battery Schofield had been replaced by an amphitheatre.

 

A site inspection was completed in 2007 recommending further investigation due to the fact that no previous investigations of 
MEC and MD have been conducted in the Hudson River.



An investigation is ongoing using sonar to identify anomalies in the river and the data will be included in the RI.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: WSTPT-017-R-01
Site Name: TARGET HILL

CLEANUP/EXIT STRATEGY
A Feasibility Study is underway.  Risk management is the expected remedial action.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
200910........
201205........

200308
200701
201801
201801

RIP Date: N/A

RC Date: 201801

The Target Hill MRS is comprised of 14 acres of land that have been developed into athletic fields. It is bounded on the east by 
the West Shore Railroad and the Hudson River. This site is surrounded by the Siege Battery and overlaps both the range fans for 
the Siege Battery and Fort Clinton. Artillery firing toward Target Hill may have begun as early as the War of 1812 with rounds 
being fired into the hill from the Cold Spring Foundry located across the Hudson River. By 1890, the hill was used as target 
practice for batteries located along the north side of the installation. 



Target Hill continued to be used by USAG-WP cadets for short-range artillery training as an impact area until the late-1930s. 
Munitions associated with training at Target Hill include large caliber HE and practice rounds. In 1903, 1,000-yard target butts 
were identified on Target Hill. The firing point associated with these butts was located on Target Flats in the area of the North 
Athletic Field. Between 1944 and 1945, dirt was removed from Target Hill to level approximately 60,000 square yards of the North 
Athletic Field. This resulted in the removal of the impact area known as Target Hill. Construction of a new rugby center was 
completed in 2006 on the northern portion of the Target Hill MRS. The southern portion of the site has been developed with 
soccer fields. The eastern edge of the site is bordered by a road, railroad tracks, and the Hudson River.



An SI completed in 2007 recommended the site for further evaluation for MEC due to a subsurface anomaly density of 238 per 
acre.  Further evaluation of MC was not recommended.  An RI was completed in 2014 recommending the site for an FS. An FS is 
underway.



Future costs are captured under site WSTPT-001-R-02 which includes the LTM phase.






MRSPP Score: 05

Regulatory Driver: CERCLA
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Site ID: WSTPT-019-R-01
Site Name: LUSK RESERVOIR

CLEANUP/EXIT STRATEGY
A proposed plan and decision document are underway.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
200910........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

Lusk Reservoir MRS consists of 74.4 acres located to the east of Lusk Reservoir and extending towards Crows Nest.  The MRS 
was originally 83 acres in size.  However, the RI completed in 2015 recommended transferring 8.8 acres to the Artillery Firing 
Range North MRS (WSTPT-001-R-02).  The firing point is located on the east side of Lusk Reservoir. Between 1909 and 1916, 
firing was in the direction of Crow's Nest. There are no known impact areas within the Lusk Reservoir MRS. The firing in 1915 and
1916 was described as subcaliber and service target practice. Weapons used at Lusk Reservoir are probably similar to those 
identified for use at the Artillery Firing Range and might include 2.95-in Mountain Howitzers, 75mm gun M1897, 75mm gun 
M1907, 6-in high capacity gun, 15-in mortars, and 16-in mortars. The majority of the land within the Lusk Reservoir MRS is 
undeveloped and includes steep, heavily-wooded terrain. The western end of the site has been developed and includes a portion 
of the Grey Ghost Housing Area and West Point Elementary School. An anomaly investigation and UXO removal was conducted 
in 2001 and at that time three ordnance or ordnance-related items were identified at the site within the northwest corner of this 
MRS.



An SI was completed in 2007 recommending further investigation for MEC due to the identification of MEC in the past.  Further 
evaluation of MD was not recommended. An RI was completed in 2015 and recommended the site for NFA.

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: WSTPT-020-R-01
Site Name: REDOUBT NO. 2

CLEANUP/EXIT STRATEGY
A proposed plan and decision document are underway.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
IRA..................

200212........
200405........
200910........
201205........

200308
200701
201803
201803

RIP Date: N/A

RC Date: 201803

Redoubt No. 2 occupies approximately 20 acres east of the intersection of Highways 218 and 9W and west of Dassori Pond. The 
firing point is located in the vicinity of historic Redoubt No. 2, and the fan extends to the north to encompass land not addressed 
by other closed ranges or operational range areas. The range was used from about 1909 to 1916. In 1915 and 1916, field artillery 
target practice with service ammunition was fired at targets on Crow's Nest from a position near Redoubt No. 2. The direction of 
fire was to the north. There are no known impact areas within the Redoubt No. 2 MRS. Weapons used at Redoubt No. 2 are 
assumed to be similar to those identified for use at the Artillery Firing Range and might include 2.95-in Mountain Howitzers, 
75mm gun M1897, 75mm gun M1907, 6x-in high capacity gun, 15-in mortars, and 16-in mortars. The Redoubt No. 2 MRS is 
primarily undeveloped and encompasses steep, heavily-wooded terrain. Several roads cross the site and a few buildings are 
spaced intermittently throughout. The firing point of the range is located south of the Stony Lonesome Housing Area and adjacent 
to the historic Redoubt No. 2, which is a cultural site. As a result of the geophysical survey, numerous subsurface anomalies were 
identified at this MRS; however, no MEC or MD was identified during the SI visual survey. Therefore, the recommendation was 
made that further investigation of the anomalies be conducted at this site to determine if they are related to military munitions.



An SI completed in 2007 recommended the site be further investigated for MEC due to a subsurface anomaly density of 322 per 
acre. Further evaluation of MC was not recommended. An RI was completed in 2014 and recommended the site for NFA.

MRSPP Score: 05

Regulatory Driver: CERCLA



Final WEST POINT MIL RESERVATION Installation Action Plan - 62

Site ID: WSTPT-022-R-01
Site Name: MICHIE STADIUM

CLEANUP/EXIT STRATEGY
Risk management was the implemented remedy of the decision document.

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Groundwater, Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200212........
200405........
200910........
201405........
201405........
201406........

200308
200701
201405
201405
201405
204607

RIP Date: N/A

RC Date: 201405

The Michie Stadium site occupies approximately 14.1 acres in and around Michie Stadium, which is located near the center of the 
Main Post and west of Lusk Reservoir. The area originally identified in the SI was limited to 9.5 acres. However, the RI completed 
in March 2012 expanded the area to 14.1 acres to include additional area around the stadium that appears to contain fill. The 
stadium was constructed in 1924. There are several athletic complexes in the area surrounding Michie Stadium, including the 
Holleder Center, Howze Field, the Kimsey Athletic Center, and Randall Hall. During two separate construction projects completed 
around the stadium in 2001 and 2003, 14 Stokes mortar rounds were identified and disposed of by an explosive ordnance 
disposal (EOD) unit or the Range Control Office at USAG-WP. During 2001 a seismic upgrade was completed at the west stands 
of Michie Stadium. This project included adding pilings to the west stands to make them more stable. During this project, five 3-in 
MI1 Stokes mortar rounds were found in the area. In September 2003 Randall Hall was constructed between the west stands of 
Michie Stadium and the Kimsey Athletic Center. During this construction nine additional 9-in MK1 Stokes mortar rounds were 
found.



Although several Stokes mortar rounds have been identified in the area around Michie Stadium, when or how the items were 
brought to the site is unknown. Stokes mortars were used by the Army during World War I until just before the beginning of WWII. 
The mortar rounds found near Michie Stadium do not appear to have been fired; therefore, they are assumed to be discarded 
military munitions. They might have been discarded following training activities that might have occurred in the area or they may 
have been brought to the site in the fill dirt that was used during the construction of the stadium and surrounding structures. The 
Michie Stadium MRS has been extensively developed with athletic facilities, parking lots, and roads. A small area along the 
northern edge of the site includes wooded, hilly terrain.



An SI completed in 2007 recommended the site be further investigated for MEC due to MEC uncovered during construction 
projects.  Further evaluation of MC was not recommended. An RI was completed in 2012.  An FS completed in 2013 
recommended the site for risk management. A DD and LUC plan have been completed.  

MRSPP Score: 04

Regulatory Driver: CERCLA
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Site ID: WSTPT-023-R-01
Site Name: CROWS NEST IMPACT AREA

CLEANUP/EXIT STRATEGY
An RI/FS is underway and anticipated to be complete in 2016. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Munitions and explosives of 
concern (MEC), Munitions constituents (MC)

Media of Concern: Soil

Phases           Start            End   
PA...................
SI.....................
RI/FS...............
RD...................
RA(C)..............
LTM.................

200212........
201308........
201308........
201710........
201810........
202010........

200308
201509
201709
201809
202009
205009

RIP Date: N/A

RC Date: 202010

The Crows Nest Impact area MRS is 615.45 acres. The site consists of the Crows Nest impact area (350.29 acres) and three 
adjacent training areas J1 (130.40 acres), G1 (101.50 acres), and G2 (33.26 acres). The site is bounded to the north by Storm 
King State Park, to the west by Black Rock Forest, and to the south by the West Point cantonment.



Until the 1930s Crows Nest was the installations main impact area. Most of the ranges in the MMRP were aimed at Crows Nest. 
The site may also have been used by the former West Point Foundry in Cold Spring. Just prior to WWII, West Point acquired 
additional land to the west of Route 9W. Once training shifted to these new areas, the ranges on the main post were closed and 
the Crow's Nest impact area was no longer used.



Former training areas J1, G1, and G2 were included in this MRS because evidence of munitions use has been found in areas 
adjacent to the marked dud zone. Munitions contamination discovered in Storm King State Park in 1999 resulted in a cleanup 
project by the US Army Corps of Engineers (USACE) through the Formerly Used Defense Sites (FUDS) program. A study 
completed under West Point's Environmental Restoration Program identified evidence of munitions use west of Crows Nest in 
training area G1. An MMRP remedial investigation has identified munitions contamination on the main post adjacent and south of 
Crows Nest. The installation of a new natural gas pipeline identified munitions contamination in area J1.





An RI/FS are underway.

MRSPP Score: Evaluation pending

Regulatory Driver: CERCLA
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Site ID Site Name NFA Date Documentation
PBA@MR 
USMA
WSTPT-003-
R-01

WSTPT-007-
R-01

WSTPT-008-
R-02

WSTPT-012-
R-01

WSTPT-016-
R-02

WSTPT-018-
R-01

WSTPT-021-
R-01

PBA for MMRP at USMA

BATTERY KNOX

BUFFALO SOLDIER FIELD

FORT CLINTON-EAST

POST OUTDOOR PISTOL RANGE

Siege Battery-TD-Land

RANGE NO. 1

Rifle Range

201303

200706

200706

200706

200706

200706

200706

200706

PBA fully funded

Based on the Final SI dated January 
2007, this site was found  to have no 
contamination.
Based on the Final SI dated January 
2007, this site was found  to have no 
contamination.
Based on the Final SI dated January 
2007, this site was found  to have no 
contamination.
Based on the Final SI dated January 
2007, this site was found  to have no 
contamination.
Based on the Final SI dated January 
2007, this site was found to have no 
contamination.
Based on the Final SI dated January 
2007, this site was found to have no 
contamination.
Based on the Final SI dated January 
2007, this site was found to have no 
contamination.

Site Closeout (No Further Action) Summary
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 ScheduleMMRP

Date of MMRP Inception:200212

2003

2004

2007

2012

2013

2014

2015

PA

PA

SI

IRA

RI/FS

RD
RA(C)
RI/FS

SI

(WSTPT-001-R-01 - ARTILLERY FIRING RANGE, WSTPT-001-R-02 - ARTILLERY FIRING RANGE 
NORTH, WSTPT-001-R-03 - ARTILLERY FIRING RANGE SOUTH, WSTPT-003-R-01 - BATTERY KNOX, 
WSTPT-004-R-01 - BATTERY KNOX-TD-RIVER MRS, WSTPT-004-R-02 - BATTERY KNOX-TD-LAND 
MRS, WSTPT-007-R-01 - BUFFALO SOLDIER FIELD, WSTPT-008-R-01 - FORT CLINTON-WEST, 
WSTPT-008-R-02 - FORT CLINTON-EAST, WSTPT-010-R-01 - GREY GHOST HOUSING AREA, WSTPT-
010-R-02 - Grey Ghost Housing Area Undeveloped, WSTPT-011-R-01 - NORTH ATHLETIC FIELD, WSTPT-
012-R-01 - POST OUTDOOR PISTOL RANGE, WSTPT-013-R-01 - SEACOAST BATTERY, WSTPT-015-
R-01 - SIEGE BATTERY, WSTPT-015-R-02 - Siege Battery Constitution Island, WSTPT-016-R-01 - SIEGE 
BATTERY-TD-RIVER, WSTPT-016-R-02 - Siege Battery-TD-Land, WSTPT-017-R-01 - TARGET HILL, 
WSTPT-018-R-01 - RANGE NO. 1, WSTPT-019-R-01 - LUSK RESERVOIR, WSTPT-020-R-01 - 
REDOUBT NO. 2, WSTPT-021-R-01 - Rifle Range, WSTPT-022-R-01 - MICHIE STADIUM, WSTPT-023-
R-01 - CROWS NEST IMPACT AREA)

(PBA@MR USMA - PBA for MMRP at USMA)

(PBA@MR USMA - PBA for MMRP at USMA, WSTPT-001-R-01 - ARTILLERY FIRING RANGE, WSTPT-
001-R-02 - ARTILLERY FIRING RANGE NORTH, WSTPT-001-R-03 - ARTILLERY FIRING RANGE SOUTH, 
WSTPT-003-R-01 - BATTERY KNOX, WSTPT-004-R-01 - BATTERY KNOX-TD-RIVER MRS, WSTPT-
004-R-02 - BATTERY KNOX-TD-LAND MRS, WSTPT-007-R-01 - BUFFALO SOLDIER FIELD, WSTPT-
008-R-01 - FORT CLINTON-WEST, WSTPT-008-R-02 - FORT CLINTON-EAST, WSTPT-010-R-01 - 
GREY GHOST HOUSING AREA, WSTPT-010-R-02 - Grey Ghost Housing Area Undeveloped, WSTPT-011-
R-01 - NORTH ATHLETIC FIELD, WSTPT-012-R-01 - POST OUTDOOR PISTOL RANGE, WSTPT-013-R-
01 - SEACOAST BATTERY, WSTPT-015-R-01 - SIEGE BATTERY, WSTPT-015-R-02 - Siege Battery 
Constitution Island, WSTPT-016-R-01 - SIEGE BATTERY-TD-RIVER, WSTPT-016-R-02 - Siege Battery-
TD-Land, WSTPT-017-R-01 - TARGET HILL, WSTPT-018-R-01 - RANGE NO. 1, WSTPT-019-R-01 - 
LUSK RESERVOIR, WSTPT-020-R-01 - REDOUBT NO. 2, WSTPT-021-R-01 - Rifle Range, WSTPT-022-
R-01 - MICHIE STADIUM)

(PBA@MR USMA - PBA for MMRP at USMA)

(PBA@MR USMA - PBA for MMRP at USMA)

(WSTPT-022-R-01 - MICHIE STADIUM)
(WSTPT-022-R-01 - MICHIE STADIUM)
(WSTPT-022-R-01 - MICHIE STADIUM)

(WSTPT-023-R-01 - CROWS NEST IMPACT AREA)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID ROD/DD Title ROD/DD DateSite Name

Past Phase Completion Milestones
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 ScheduleMMRP

Schedule for Next Five-Year Review: 2020

205009Estimated Completion Date of MMRP at Installation (including LTM phase):

Final RA(C) Completion Date: 202009
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WEST POINT MIL RESERVATION MMRP Schedule

RI/FS

IRA

RI/FS

IRA

LTM

RI/FS

IRA

RI/FS

LTM

RI/FS

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

RI/FS

IRA

RI/FS

RI/FS

IRA

1

1

1

1

1

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

0

0

0

0

1

0

0

1

0

0

0

0

0

0

0

0

0

0

0
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0
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1

0

0

0

0

0

0

1

0

0
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1

0
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0

0

0
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0

0
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0

1

0
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0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

0

0

0

1

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

0

1

1

1

1

0

1

1

1

0

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

1

WSTPT-001-R-
01

WSTPT-001-R-
02

WSTPT-001-R-
03

WSTPT-004-R-
01

WSTPT-004-R-
02

WSTPT-008-R-
01

WSTPT-010-R-
01

WSTPT-010-R-
02

WSTPT-011-R-
01

WSTPT-013-R-
01

WSTPT-015-R-
01

WSTPT-015-R-
02

WSTPT-016-R-
01

WSTPT-017-R-
01

ARTILLERY FIRING RANGE

ARTILLERY FIRING RANGE NORTH

ARTILLERY FIRING RANGE SOUTH

BATTERY KNOX-TD-RIVER MRS

BATTERY KNOX-TD-LAND MRS

FORT CLINTON-WEST

GREY GHOST HOUSING AREA

Grey Ghost Housing Area Undeveloped

NORTH ATHLETIC FIELD

SEACOAST BATTERY

SIEGE BATTERY

Siege Battery Constitution Island

SIEGE BATTERY-TD-RIVER

TARGET HILL

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE ID

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

SITE NAME

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

PHASE

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY17

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY18

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY19

FY20

FY20

FY20

FY20

FY20

FY20
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= phase underway
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WEST POINT MIL RESERVATION MMRP Schedule
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WEST POINT MIL RESERVATION

Compliance Restoration
Army Defense Environmental Restoration Program
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 Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

CR

2/1

Installation Site Types with Future and/or Underway Phases
1 Soil Contamination After Tank Removal

Most Widespread Contaminants of Concern

Petroleum, Oil and Lubricants (POL), Volatiles (VOC)

Media of Concern

Soil

199408

201710

Date of CR Inception:

Date of CR completion including Long Term Management (LTM):

(CCUST1230)

201710/201710Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC):

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FRA Remediate 719 2011
Site Name Action FYRemedy

WASTE REMOVAL - DRUMS, TANKS, 
BULK CONTAINERS

Site ID
CC719Reme
d

Duration of CR
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 Contamination AssessmentCR

Contamination Assessment Overview

The old Golf Clubhouse was demolished in 2015.  During the demolition, remaining soil contamination was removed.  A removal 
report is currently being drafted for submittal to the NYSDEC.

Cleanup Exit Strategy

Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of 
Defense for Installations and Environment issued an interim policy for Defense Environmental Restoration Program (DERP) 
eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This made many sites 
previously addressed in the Army's Compliance-related Cleanup (CC) program eligible for the DERP. Sites that are now eligible 
for the MMRP have been migrated from Army Environmental Database-Compliance-related Cleanup (AEDB-CC) and given the
naming convention of other MR sites. The newly eligible non-Munitons Response (MR) type sites are considered to be 
Installation Restoration (IR) sites; however, the newly eligible sites are being coded as Compliance Restoration (CR) in AEDB-R
to distinguish them from the original IR sites and IR metrics. 
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There are no Previous Studies

 Previous StudiesCR

Title Author Date
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WEST POINT MIL RESERVATION

Compliance Restoration

Site Descriptions



Final WEST POINT MIL RESERVATION Installation Action Plan - 74

Site ID: CCUST1230
Site Name: Golf Course UST

CLEANUP/EXIT STRATEGY
Soil excavation will be used to remove the remaining contamination. 

SITE DESCRIPTION

STATUS

Contaminants of Concern: Petroleum, Oil and Lubricants 
(POL), Volatiles (VOC)

Media of Concern: Soil

Phases           Start            End   
ISC..................
INV..................
IMP(C).............

200404........
200603........
201310........

200405
200608
201710

RIP Date: N/A

RC Date: 201710

Confirmatory sampling (CS) following the removal of a 1,000-gallon No. 2 fuel oil tank at the Golf Course Clubhouse (Bldg. 1230) 
on April 18, 2004 indicates the presence of residual fuel oil contamination and for unknown reasons, possible gasoline 
contamination. The Golf Course Clubhouse (Bldg. 1230) is located just east of Route 9W near the Route 218/293 interchange. 
The removed UST exhibited holes, and approximately 12 tons of contaminated soils were removed during the tank closure. The 
leaking tank was reported to the NYSDEC on April 8, 2004 who assigned it Spill No. 0400254. The UST was replaced with a fully 
compliant aboveground tank. A closure report was prepared and submitted to the NYSDEC on May 12, 2004.  Sample analytical 
results exceed the NYSDEC guideline values.  A second phase of the investigation entailed performing geo-probe soil sampling 
around the former UST which determined contamination was limited.  Unfortunately, the existing building and utilities prevent 
removal of the remaining contamination.  



A project for a new Clubhouse is under design.  The existing clubhouse was demolished in late 2015.  Remaining contaminated 
soil was removed during the demolition.  West Point is awaiting the removal report from the A/E. No future funding is anticipated 
for this site.  




Regulatory Driver: RCRA
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Site ID Site Name NFA Date Documentation
CC719Remed  Remediate 719 201012 Closure report 

Site Closeout (No Further Action) Summary
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 ScheduleCR

Date of CR Inception:  199408

1994

2004

2006

2011

ISC

ISC

INV

IMP(C)

(CC719Remed -  Remediate 719 )

(CCUST1230 - Golf Course UST)

(CCUST1230 - Golf Course UST)

(CC719Remed -  Remediate 719 )

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Schedule for Next Five-Year Review: 2020

201710Estimated Completion Date of CR at Installation (including LTM phase):

Final RA(C) Completion Date: 201710

Past Phase Completion Milestones

To Be Determined
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WEST POINT MIL RESERVATION CR Schedule

IMP(C) 1 0 0 0 01CCUST1230 Golf Course UST
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

= phase underway
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Community Involvement

Technical Review Committee (TRC):

Restoration Advisory Board (RAB):

None

Follow-up Procedures

Results

Efforts Taken to Determine Interest

The West Point IRP is in LTM and is no longer required to solicit interest in a RAB.  The MMRP solicited interest in 
a RAB in 2016. 

No

Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

No interest was expressed by the local community.

The MMRP will solicit interest in a RAB in 2018. 

Additional Community Involvement Information  

A community relations plan was developed for the MMRP RI in January 2011. The USAG-WP community consists of 
approximately 10,000 military personnel and their family members, civilian personnel, and cadets. The communities of Fort 
Montgomery, the village of Highland Falls, and Bear Mountain, which adjoin USAG-WP to the south, have a population of 
13,600.  



During the investigation phase of an off-post landfill on the village of Highland Falls property, initial communication led to a  
project briefing to the school board concerning the impact on O'Neill High School. The presentation offered the reasons for 
performing the investigation, described the field techniques, and addressed the school board members' questions and 
concerns. The presentation was well received and established an excellent working relationship with the school board. 
Notification to the school board of subsequent remedial activities was provided through telephone calls, information papers 
and informal meetings.  



In 2005 USAG-WP initiated a public affairs plan to release the results of the MMRP draft HRR. During this effort the 
superintendent personally contacted local elected representatives regarding the report. The public affairs office (PAO) made
announcements in local media outlets, contacted local environmental advocacy groups, and sent copies to regulatory 
agencies. The PAO also contacted each resident in areas affected across the river.   



In 2006 USAG-WP conducted a technical project planning meeting with stakeholders to discuss the results of the SI. 
USAG-WP again initiated a public affairs plan to publicize the results of the MMRP SI. The PAO again made 
announcements through local media outlets, contacted local environmental advocacy groups, and sent copies to regulatory 
agencies. A public meeting was held but no members of the public attended.   



A community relations council has been formalized where any future planned RAs can be presented. The 
Engineering/Public Works Subcommittee of the community relations council is chaired by the USAG-WP Director of Public 
Works and consists of local village and town officials, the town historian, and interested citizens. This committee provides 
the ideal forum for representing planned remedial activities which could affect the community.  



On the post, USAG-WP has established residential mayors' meetings. Each residential area has an elected mayor who 
represents that community's interest and conveys its concerns to the local command. These community meetings also 
provide an excellent forum for presenting and discussing future remedial activities that may affect the local community.

   


201603Community Interest Solicited on:

Administrative Record is located at 

Environmental Management Division of USAG-WP

USAG West Point

ATTN: IMNE-MIL-PWE-M

667A Ruger Road


Community Involvement Plan (Date Published): 201101



Final WEST POINT MIL RESERVATION Installation Action Plan - 79

Community Involvement

Potential TAPP: N/A

Current Technical Assistance for Public Participation (TAPP):N/A

TAPP Title: N/A

West Point, New York 10996-1592

(845) 938-5041

Information Repository is located at 
West Point Community Library

622 Swift Road

West Point, New York 10996-1592

845-938-2974
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